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1.0 INTRODUCTION

This Project Plan for Investigation, Removal, Mitigation or Prevention of a Substantial Threat of

Oil Discharge (“Project Plan”), dated May 3, 2011 is submitted by Crimson Pipeline, L.P.

(Crimson)1 to the U.S. Environmental Protection (EPA) Agency, Region IX in compliance with

Paragraph 14 of the Order for Removal, Mitigation or Prevention of a Substantial Threat of Oil

Discharge No. OPA CWA 311-09-2011-0002, dated March 30, 2011 (Order).2 Crimson

submitted a Work Plan on April 13, 2011. This Project Plan incorporates EPA’s comments on

the April 13 Work Plan.

On December 21, 2010, the National Response Center (NRC) received an incident notification

of an oil sheen coming from the Dominguez Channel near Wilmington, CA. Dominguez

Channel is an intertidal drainage system in southern Los Angeles County that empties into the

East Basin of the Port of Los Angeles and the Pacific Ocean. It was observed that the oil

entered the channel from the outfall of a City of Los Angeles storm water lift station. Oil entered

the storm water system from an outfall of the Alameda Corridor Transportation Agency (ACTA)

Right-of Way (ROW) storm water drainage system (french drain). Oil was also observed

migrating from the ACTA railroad ROW onto the Shell Lubricants facility, approximately 0.45

miles to the north. Oil from this expression migrated with storm water into the Shell Lubricants

facility storm water retention basin. The flow of oil from the apparent source area is intermittent and

related to rain events that cause flow in the storm water systems (ACTA, January 2011).

The “Youngstown Lateral” is a 4-in pipeline, which runs within a 12-in casing and, crosses the

ATCA railroad ROW in the vicinity of the Tesoro Refinery and the Dominguez Channel near

Wilmington, California (Figure 1). On March 29, 2011, an excavation by ACTA of a portion of the

french drain above the Youngstown Lateral revealed damage to the 12-in casing around the

Youngstown Lateral.

The area of the suspected release is surrounded by crude oil production, storage and refining

facilities. This Project Plan is intended to address only the effects of discharges of crude oil into the

1 The Order was issued to Crimson Pipeline Management, Inc., which is referred to as “Crimson Pipeline
Management Company” in the Order. The Youngstown Lateral Pipeline is owned and operated by Crimson
California Pipeline, L.P. Crimson Pipeline, L.P. is the general partner of Crimson California Pipeline, L.P. Crimson
Pipeline Management, Inc. is the general partner of Crimson Pipeline, L.P.

2 This Project Plan is not intended as an admission by Crimson or its affiliates that all or any specific quantity of the
crude oil in the ACTA french drain was discharged from the Youngstown Lateral pipeline. Crimson and its
affiliates maintain that any release of crude oil from the Youngstown Lateral was the sole result of actions of third
parties. This Project Plan is submitted without prejudice to Crimson’s or its affiliates’ right to recover costs
expended pursuant to the Order from ACTA, other third parties or the United States. By submitting this Project
Plan, Crimson and its affiliates do not intend to admit that the Order was properly issued or that they are responsible
parties under section 311 of the Clean Water Act (33 U.S.C. § 1321) or the Oil Pollution Act (33 U.S.C. § 2701, et
seq.). Crimson and its affiliates hereby reserve all statutory and common law rights, claims and defenses against the
third parties and the United States, including rights, claims and defenses under section 311 of the Clean Water Act
and the Oil Pollution Act.
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ACTA french drain. It is anticipated other hydrocarbon contamination may exist within the

subsurface of the project boundaries due to other historical events and activities; this plan is not

intended to address other subsurface conditions unrelated to this event.

1.1 PURPOSE AND OBJECTIVE

The purpose and objective of this Project Plan is to describe the procedures, protocols and

activities that will be performed in response to the Order. Detailed Work Activity Plans will be

submitted for the specific activities described in this Project Plan.

1.2 SCOPE OF WORK

This Project Plan is intended to address the requirements of the Order in accordance with the

National Contingency Plan (40 CFR 300). Specifically, Paragraph 14 of the Order requires

Crimson to prepare the Project Plan to provide a concise description of the activities to be

conducted to comply with the Order (Appendix A). These requirements are outlined below.

a. The study, design and implementation of immediate measures to halt the discharge of oil

into the environment. This study must include the entire area of the Site, including all

areas from the location of the release up to and including Dominguez Channel.

b. The study, design and implementation of measures to clean up and remove all oil and

petroleum contamination at all impacted areas of the Site. Each of the areas are identified

below along with a reference to the section of this Project Plan where detailed information

can be found.

i. The location of the spill origin (Section 3.1.1 and 3.1.2);

ii. The migration pathway into the railroad right of way (Section 3.1.3);

iii. Contaminated soil (Sections of 3.2);

iv. Sediment and ballast on the railroad right of way (Section 3.2.3);

v. The railroad subsurface drainage system (Section 3.2.3);

vi. The impacted parking lot area at the Shell Refinery Lube Plant (Shell Lube Plant,

Section 3.2.4);

vii. The surface and subsurface drainage system at the Shell Lube Plant

(Section 3.2.5);

viii. The storm water management pond for the Shell Lube Plant (Section 3.2.6)

ix. Any discharge points from the Shell Lube Plant to the Dominguez Channel

(Section 3.2.7);

c. The proper identification of and means of disposal for waste generated during the

response to this incident, with a means to determine the quantity of petroleum in each

waste stream. Quantification methods will be pursuant to the California Department of Fish

and Game’s (DFG) methods, and consistent with its methodology for oil spill
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quantification. Crimsons has followed EPA’s direction and incorporated by reference,

the DFG waste segregation and oil quantification plan for this project.

d. A Sampling and Analysis Plan (SAP) that includes all sampling and analysis to be

performed pursuant to this paragraph. The SAP includes a quality assurance/quality

control, data validation, and chain-of-custody procedures regarding all sampling and

analyses performed pursuant to this order. Crimson has developed a SAP for this

project which is included in Appendix B of this Project Plan.

e. Schedules for implementing and completing all tasks described within the Project Plan.

Crimson has included a conceptual schedule in Appendix C. This schedule will be

revised as Work Activity Plans are developed and access to the railroad ROW is

confirmed.

f. A Health and Safety Plan (HASP) prepared in general accordance with the applicable

HAZWOPER standards for this Site. Crimson has developed a template HASP

(Appendix D) which will be completed for each work site / work activity. The HASP also

identifies the site Health and Safety Officer’s role and responsibilities in approving

HASP’s and his / her responsibilities in managing safety for all work associated with this

project.

This Project Plan is intended to address the six (6) items listed above with a goal of working

cooperatively with the EPA, other Respondents, and agencies to develop and achieve

prevention of any future oil release, investigation, and mitigation of suspected releases.

This Project Plan is intended to provide an action plan for completing oil removal and mitigation

activities for the restoration of affected areas of the Site. Although substantial investigation and

response work has been completed, investigations and response efforts are still underway at

the writing of this Project Plan. Therefore, certain actions described herein may have been

implemented or completed at the time of this submittal. Addenda to the Project Plan will be

submitted as conditions change or are revealed during subsequent investigation and removal

actions as indicated on the project schedule in Appendix C.
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This Project Plan, once approved, will be made part of the Order for Removal, Mitigation or

Prevention of a Substantial Threat of Oil Discharge.

1.3 PROJECT ORGANIZATION

Key Personnel

Title/Responsibility
Contractor

Name

Phone Numbers

Office Cell

EPA Project Manager

(OSC)
Jason Musante -- 213-479-2120

California Department of

Fish (CDFG) & Game

(OSPR) Lieutenant

Bryan Gollhofer 562- 342-7214 562-708-7757

CDFG OSPR Biologist Cory Kong 562- 342-7214 562-477-7081

CDFG OSPR James Foto 562- 342-7214 562-598-4292

Crimson Pipeline VP

(Project Coordinator)
Crimson Pipeline L.P. Larry Alexander 562-595-9216 949-922-9895

Project Consultant
Beacon Energy

Services Inc.
Mark Reese P.G. 562-997-3087 714-624-5301

Waste Management

Supervisor
WGR Southwest Inc. Bill Senner 562-799-8510 310-629-5260

Removal Coordinator WGR Southwest Inc.
Graydon Martz

P.G.
562-799-8510 310-629-5261

Project Engineer
Stantec Consulting

Corp.

Kevin K. Miskin

P.E.
909-335-6116 909-224-3406

Investigation Coordinator
Stantec Consulting

Corp.
Jim DeWoody 909-335-6116 619-459-2089

Quality Assurance (QA)

Officer

Stantec Consulting

Corp.
Jim Kerr P.G. 970-879-3250 303-807-4702

Laboratory QA Officer
Test America

Laboratory
Lena Davidkova 949-261-1022 --

Environmental Compliance,

GIS Drafter

Beacon Energy

Services Inc.
Valerie Muller 562-997-3087 310-809-3918
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2.0 RESPONSE ACTION

2.1 SITE DESCRIPTION

The Site encompasses the area bounded by the Youngstown Lateral pipeline location (Figure 2) on the

northern end and continuing southward for approximately 3000 feet to the “Collection Area” near the

vicinity of Leeds Avenue and Grant Street in Wilmington, California (Figure 3). The east - west

boundaries of the site plan are defined as the ACTA railroad ROW. While these boundaries are used

to geographically describe the Site, Crimson recognizes that the boundaries may change based on

actual field conditions discovered during the project investigation.

The Site is divided into several more defined Area of Concerns (AOC) as listed below;

 Youngstown Lateral – AOC #1 Incorporated in this AOC is the area surrounding the

Youngstown Lateral pipeline and damaged casing approximately 900 feet north of the PCH,

east of the Tesoro Refinery and the Spur Track to the west (Figure 1).

 French Drain –AOC #2 This AOC includes the area surrounding both french drains systems

that run parallel to the ACTA railroad ROW. AOC #2 includes the area from the Youngstown

Lateral south to the City of Los Angeles’ storm drain system on Leeds Avenue just north of

the intersection with Opp Street.

 Shell Lube Plant – AOC #3 This AOC incorporates the eastern edge of the Shell

Lube Plant from the Catch Basin area located in the northeast corner of the property

to the southeast corner as presented in Figure 2.

 Storm Drain Collection-AOC #4 The storm drain collection area is located south of the

18-in outfall from the french drain system near the intersection of Leeds Avenue and

Grant Street and continues south to covers any areas of investigation to the Dominguez

Channel.

 Dominguez Channel-AOC #5 This AOC includes the sidewall, banks, and surface

water of the Dominquez Channel adjacent to the Shell Storm water retention pond to

where the channel empties into the East Basin of the Port of Los Angeles. This Area

has been determined to be completed and is no longer a concern per the EPA.

.
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2.2 PREVIOUS EMERGENCY RESPONSE ACTIONS TO DATE

The following summary of emergency response actions and investigations performed by ACTA
and EPA is based on information provided in ACTA’s Work Plans and recent discussions with
ACTA personnel. The details of the emergency response actions will be confirmed with ACTA
and presented in the final report.

2.2.1 Modifications to Shell Source Area

Approximately 900-ft south of Pacific Coast Highway (PCH), oily water overflowed a concrete

barrier on the west side of the ACTA ROW, and flowed onto the Shell Lube Plant. At this

location (referred to as the Shell Source Area) ACTA and NRC, increased the height of the west

wall using sandbags, enlarged and improved the collection of the oily/water in the excavated

sump area. Detail of the emergency response actions are included below.

In December 2010, the EPA and their contractor, EQM, installed two catch basins to contain the

oily water flowing from the ACTA Right of Way and excavated a sump (approximately 2-ft by 2-

ft and 2-ft deep) in the ballast north of these basins.

ACTA improved the Catch Basin Area by extending the existing sandbags further along the

western fence line. Additional sandbags were placed on top of the existing sandbags;

increasing the height to approximately 4-ft. Plastic sheeting was then installed on the east

side of the sandbags to decrease permeability. The plastic sheeting was anchored at

the bottom by removing soil/ballast in an about 12-in wide and 4-in in depth of for the full

length of the wall. The plastic sheeting was placed in this excavated area and additional row of

sandbags were placed on top. The plastic sheeting was anchored at the top with an additional

row of sandbags.

ACTA’s subcontractors improved the sump area by installing 15-in diameter perforated PVC

pipes (wells), ranging from about 4-ft to 8-ft in length in this area. Approximately 2-ft of the

PVC well was installed above grade and between 2-ft to 6-ft was installed below grade. The

shorter length of pipe was placed near buried utilities such as the Shell 18-in diameter corrugated

steel pipe (CSP) storm drain and 12-in oil pipeline (identified as ARCO). Underground Service

Alert (USA) was contacted 48-hrs prior to any excavation. The wells were installed to assess

below grade conditions adjacent to the 8-in diameter railroad underdrain pipe. The deeper

wells were installed by an 18-in diameter auger, placing the pipe in the center and backfilling

with angular ballast. The shallower wells were installed by hand excavating these areas,

placing the pipe in the center and backfilling with ballast. Soils removed from this area were

placed in Department of Transportation (DOT) approved 55-gal drums for eventual sampling

and disposal. Periodically the oil on the water surface will be manually removed with a

vacuum truck during the dry season and oil and water will be removed with a vacuum truck

during a rain event as needed. ACTA and Crimson is researching the possibility of installing

a passive hydrocarbon skimmer system inside these wells (ACTA, January 2011).
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2.2.2 Video Taping 8-in Track French Drain System in the Texaco Slot Area

In the first and second week of January, National Plant Services (an EPA contractor)

inspected a portion of the 8-in french drain system starting at the manholes located about 120-ft

south of PCH and proceeding north in both the west and east side track drains. The

inspection was performed by inserting a remote controlled robotic crawler camera into the

drains and viewing the results on a monitor. The inspection was videotaped for future reference.

The inspection of the west drain concluded at the cleanout located at Station 978+70 due to a

blockage (Figure 4) and in the east drain at Station 976+40 due to the loss of traction by the

robotic crawler. The blockage on the west side drain appears to have been caused by ballast

entering through a damaged cleanout into the track drain. The loss of traction on the east side

drain was caused by a thick layer of oil in the bottom of the french drain system. ACTA

proposed to continue the inspection of the french drain system starting at the same manholes

located about 120-ft south of PCH (Station 983+30) and working south. National Plant Services

was contracted to perform these activities. Additional inspections were performed at the

following locations:

Section A = West side proceeding north and south, between manholes at Station 983+30 and

Station 999+00.

Section B = East side proceeding north and south, between manholes at Station 983+30 and

Station 999+00.

Section C = West side proceeding north and south, between manholes at Station 999+00 and

Station 1002+25,

Section D = West side proceeding north and south, between manholes at Station 1002+25 and

Station 1002+60,

Section E = Proceed east and west, between manholes at Station 1002+60 (west side) and Station

1002+80 (east side),

Section F = East side proceeding north and south, between manhole at Station 999+00 and

where the track storm drain system tees into Segment E.

At the conclusion of the inspection activities, a report will be completed along with a copy of the

videotape generated during the inspection activities and provided to the EPA. This report will

document the location of any blockages, the presence of oil, and other significant findings

(ACTA, February 2011).
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2.2.3 Removal of Oil from City of Los Angeles Leeds Avenue Storm Drain System

and Lift Station

The impacted storm water entered the City of Los Angeles’ storm drain system on Leeds

Avenue just north of the intersection with Opp Street and traveled south into the City’s sump

lift station located on I Street (Figure 5). The impacted storm water was pumped through the

City’s sump lift station and was discharged into the Dominguez Channel south of the intersection

of Leeds Ave and Southerland Ave.

ACTA assumed maintenance and operation (M&O) of Sump Lift Station No. 692 on January

21, 2011. The M&O activities included the drawdown of nuisance water that continually enters

the pump station, the removal of any oily sheen on top of the water in the wet well, placement

and maintenance of the boom in the Dominguez Channel, and coordination with the City of Los

Angeles or their contractor during rain events.

As part of the emergency response plan for the sump lift station wet well and the storm drain

system, ACTA mobilized personnel and equipment to the Site. ACTA personnel delineated and

established safe working areas around the storm drain catch basins and manholes along Leeds

Avenue to clean the storm drain Inlets and pipeline to remove oily water from the sump lift

station including water from connector laterals near the Site. Confined space entries was

utilized to clean the interior of the storm drain lines by pressure washing the interior drains leading

from the Leeds Avenue catch basins to the sump lift station wet well. The sump lift station, wet

wells, connector laterals and storm water drain lines were cleaned until the cleaning waters

produced no oil sheen.

Sorbent material was utilized to collect free oil during the cleaning operations and removed

at the completion of the cleaning operation. During cleaning operations, a vacuum truck or

pump system was used to pump out impacted oily water. Approximately 100,000 gallons of

impacted oily water was transferred into 21,000-gallon Baker tanks staged on-site.

At the completion of the work activity, the interior of the Baker tanks will be washed clean

and the waste water disposed of in a similar manner (ACTA, February 2011).

2.2.4 Collection and Treatment of Storm Water

Fugitive oily product entered the railroad french drain system within the ACTA ROW in the area

north of PCH and then migrated south until the oily waste was discharged into Leeds Avenue

near the intersection with Grant Street. The oily runoff flowed south and then entered the City of

Los Angeles’ storm drain system on Leeds Avenue just north of the intersection with Opp Street.

The oily waste traveled south from the intersection into the City’s sump lift station located on

I Street. The City’s sump lift station then discharged the oily water into the Dominguez

Channel.
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As part of the emergency response action EPA installed a storm water collection and treatment

system at the location near the intersection of Leeds Avenue and Grant Street drains to the

asphalt surface. The collection and treatment system was located south of the 18-in outfall from

the french drain system. The collection and treatment system was designed as a “polishing area”

prior to discharging storm water into Leeds Avenue curb and system.

During the emergency response action ACTA mobilized personnel and equipment to

intersections of Leeds Ave. and Grant Street to install a larger collection and treatment system.

The area of the collection and treatment was spray painted prior to placement of materials.

ACTA improved and enlarged the existing collection and treatment system by placing

Temporary Railings (Type K), also known as K-Rails, along the east and west curb (in the

gutter) of Leeds Avenue, and across both ends. A V-ditch was used to transport the storm

water from the southern end of the 18-in corrugated steel pipe (CSP) at the northwest corner

of Leeds Avenue and Grant Street to the collection and treatment system.

After placement of the K-Rails, the area was lined with 10-mil plastic sheeting, including covering

the sidewalls of the K-Rails. The plastic sheeting (rolls of 20-ft by 100-ft) was overlapped by

approximately 2-ft with the southern section placed under the northern section. Sandbags

were placed along the overlapped area to create a seal. Sandbags were also used to anchor

the plastic along the bottom of the K-Rails on the inside and outside of the collection and

treatment area.

Three weir areas were constructed in the same manner equal distant along the length of the

detention area except the plastic sheeting extends up and over each row of K-Rails.

Sandbags were placed at the east and west ends of the K-Rails where the weirs were installed.

The weir system contains PVC pipes with valves which will allow the movement of water between

each weir area. As the flow of water fills up each weir area, the water will slow down allowing the

oil to float to the top where it can be removed with pads and booms prior to being released

into the next downstream weir area.

ACTA estimated the volume of the water in the collection and treatment system as

approximately 170,000-gals assuming an average depth of 2-ft. Treated water will be

discharged to the City of Los Angeles storm drain (ACTA, February 2011).

Crimson intends to take over operation of the containment and collection facilities and ongoing
response activities at the Shell Lube Plant and at the Collection Area as described above. The
takeover by Crimson will occur as soon as Crimson enters into access agreements with the
property owners of those facilities. Crimson will coordinate the transition with ACTA and their
contactors.
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3.0 PROJECT PLAN

3.1 STUDY, DESIGN, AND IMPLEMENTATION TO HALT DISCHARGE OF OIL

This section of the Project Plan is divided into segments to more precisely describe the
additional studies and investigations that will be conducted as part of the prevention and
investigation of oil discharge. Subject to obtaining access agreements and cooperation of
numerous businesses and property owners, Crimson intends to assess and investigate these
areas and to implement any required mitigation measures by September 2011.

Crimson will prepare specific work plans for approval by EPA. These plans will describe
activities to be undertaken to investigate and mitigate possible sources of oil from areas which
may contain free oil. Each Work Activity Plan will have a schedule of activities to be performed
and a timeline for completing the work.

3.1.1 Source Control

It is suspected that oil was released from the Youngstown Lateral pipeline casing as the result

of a leak in the pipeline and damage to the casing that is described below (Figure 3). The

pipeline was shutdown on October 18, 2010 after a small quantity of oil (approximately two

gallons) was discovered to have leaked from a casing vent on the east side of the pipeline

location. Crimson isolated the Youngstown Lateral pipeline from the THUMS 8-in pipeline by

closing the valve at the connection. Crimson then pressurized the Youngstown Lateral pipeline

to evaluate the integrity. The line failed to hold pressure. Crimson then flushed all of the oil

from the pipeline using water, displacing the oil into a vacuum truck. Crimson then isolated the

pipeline from the Youngstown Lease and the THUMS 8-in pipeline by closing all of the

associated valves.

Crimson then used the casing vents to attempt to flush any oil from the casing. Water was

placed into the casing on the west side and recovered through the casing vent on the east side

using a vacuum truck. Approximately 50 barrels of water were introduced into the casing and

approximately 50 barrels of oily water were recovered from the casing. Based on the actions

taken by Crimson, it is believed that any potential on-going source from the Youngstown Lateral

pipeline has been eliminated.

The pipeline casing is intended to contain any oil leaking from the pipeline. The pipeline had

been pressure tested in 2007 at 450 psi, well above its operating pressure and had passed that

test. The appearance of oil in the vent was consistent with a leak in the pipeline. The fact that a

small quantity of oil had escaped from the vent indicated that the casing was intact and that a

small leak had developed sometime after the test date. Crimson had no records or other

information indicating that the casing had been damaged or had not contained the oil that had

leaked from the pipeline.
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3.1.2 Source Investigation

In March 2011, Crimson and ACTA conducted investigations of both the east and west ends of

the pipeline casing. These investigations confirmed that the casing seals were intact and no oil

had been released from the ends of the casing at these locations. The damaged casing was

first observed when ACTA removed a section of french drain over the casing on March 29th,

2011 (Figure 6). A visual inspection of the french drain where it crosses the casing along the

west side of the west rail revealed that the casing had been damaged resulting in a hole in the

casing and an apparent complete circumferential crack of a butt weld at the location of the hole.

The damage appears to have occurred during the construction of the french drain. Because the

damage was beneath the french drain and related structures, the damage could not be detected

until those structures were removed by ACTA. Crimson was unaware of the damage to the

casing prior to March 29th, 2011 and had no reason to suspect that such damage had occurred.

Crimson believes that any oil that may have been released from the pipeline and into the

casing, exited the casing and entered the railroad french drain at this location. Upon inspection,

only minor amounts of oil and water were present in the subsurface at this location. This further

confirmed that the pipeline was not an active contributing source to the release.

3.1.3 Source Investigation and Migration Pathway onto ROW

Crimson has developed a preliminary plan to remove the pipeline from the casing and to

remove portions of the casing along the west side of the west rail as described in Section 3.1.4.

The selection of a final plan is contingent upon obtaining access agreements from various

property owners.

Once the pipeline and the damaged portion of the casing have been removed, Crimson will

conduct a subsurface investigation in the area to assess both the vertical and lateral extent of

any related crude oil contamination associated with a release from the pipeline. Additional

details of this investigation will be described in a separate Work Activity Plans currently under

development and will be submitted to EPA for approval prior to commencement of work.

3.1.4 Pipeline and Casing Removal Plan

3.1.4.1 Removal of 4-inch pipeline inside Crimson Casing

Crimson has developed the following work activities for the proposed removal of the 4-in

pipeline from inside of the casing. The portion of the pipeline to be removed is approximately

85-ft long and will be removed in sections of undetermined length dependent upon access

provided from the adjacent property owners. Figures 3 is a drawing of the proposed locations

and facilities necessary to remove the pipeline. Crimson will perform the following activities

associated with the pipeline removal:
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1. Appropriate shoring will be designed / engineered to allow excavation of both the east

and west ends of the Crimson casing (Figure 7 and 8).

2. Access to the westerly excavation will require an Access Agreement with one of two

adjacent landowners - Tarrico, or Louis J. Grognale Trust (Louie Trust).

3. Access to the easterly excavation will require entry through the Tesoro refinery and the

submission and approval of appropriate Tesoro work permits.

4. Preferred access to the westerly excavation will be on the property owned by the Louie

Trust. If an Access Agreement with Louie Trust is secured, the 4-in pipe removal will be

conducted as follows:

a. Crimson contractors will excavate and install the shoring required to safely

remove the pipeline;

b. After exposure on both east and west ends, the 4-in pipeline will be cut on both

ends;

c. The pipeline will be marked on each end for orientation to the pre-cut vertical

position of the pipeline;

d. The 4-in pipeline will be pulled from the west end in one complete section onto

property owned by the Louie Trust; and

e. The cut ends of the pipeline will be capped and welded closed.

5. If access onto the Louie Trust property cannot be secured, the 4-in pipe removal will be

conducted as follows:

f. Excavation and install shoring will be in accordance with the plan shown in

Figure 8;

g. After exposure on both east and wet ends, the 4-in pipeline will be cut on both

ends; and

h. The 4-in pipeline will be pulled from the east end in sections of approximately 10-

ft in length. Each segment will be cut and properly marked to assure that the

sequence and vertical orientation of each pipe segment is preserved for later

analysis. Segmental removal on the east is required due to the fact that

insufficient room is available to pull the pipeline out in one single segment on the

east side of the east rail (Figure 8).

3.1.4.2 Cleaning and inspection of Crimson Casing after 4-inch Pipe Removal

1. After the removal of the 4-in pipeline from the casing, an attempt will be made to clean

the inside of the casing of any residual oil or debris. Cleaning may include water

washing or other appropriate methods.

2. After cleaning, the casing will be inspected internally for any damage. Methods of

inspection will be determined based on the results of cleaning and accessibility to the

casing, but may include internal video camera inspection or other remote means.
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3.1.4.3 Removal of Damaged Section of the Crimson Casing under West Rail

1. After the cleaning and inspection of the interior of the casing, a segment of the damaged

casing under the west rail french drain will be removed for further inspection and

analysis

2. Removal of the damaged section of casing will require the temporary removal of a

section of the french drain over the casing. This work will be coordinated with ACTA.

The DOT for Hazardous Liquid Pipelines has authority to investigate damage to pipelines under

49 CFR Part 195. That authority has been delegated to the California State Fire Marshal,

Pipeline Safety Division (CSFM). Crimson has discussed procedures for investigating the

damage to the pipeline with the CSFM. Crimson has requested that a representative of the

CSFM be present during the pipeline removal and may request, with the concurrence of other

involved parties, that the CSFM take possession of the pipeline and casing to insure the security

of evidence for investigation purposes.

3.1.4.4 Slurry Abandonment of the Crimson Casing

Crimson anticipates that the casing will be formally abandoned at some point following the

removal of the damaged casing. Crimson is proposing that the casing be filled with a sand and

cement slurry. The abandonment activities will be approved and conducted in conjunction with

ACTA and\or other parties involved in the investigation and oil removal.

3.1.5 Quantification of Recovered Oil

Crude oil and water recovered during assessment and remedial activities will be transported

using proper DOT shipping documents and tracked to quantify all oil recovered to date.

Any oil/water encountered during the Youngstown Lateral pipeline and casing removal will be

managed and quantified as discussed in Section 4.0.

3.2 STUDY, DESIGN, AND IMPLEMENTATION MEASURES TO REMOVAL

PETROLEUM CONTAMINATION FROM ALL IMPACTED AREAS

Measures to investigate and remove contamination from impacted areas along the ACTA ROW

are described in the following subsections. Due to the limitations of working within the railroad

ROW, it is likely that many of the activities may be performed concurrently at different locations

throughout the Site. It is Crimson’s intent, where practical and safe to do so, to take advantage

of access to the ROW in performing work approved under the Project Plan and associated Work

Activity Plans. Prior to performing any work, access will be coordinated with ACTA and the

railroad(s) and a project schedule submitted to EPA for the proposed work activities.
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3.2.1 Source area and Migration Pathway onto ROW

Crimson is in the process of obtaining access or encroachment agreements with ACTA, the

railroads and several private property owners. These agreements will be finalized prior to

Crimson implementing the Work Activity Plans presented in the Project Plan.

Following removal of the pipeline and portions of the casing, Crimson will assess the area

around the excavations for the presence of crude oil in the french drain and ROW that could be

an ongoing source for contamination. Where it is practical and safe to perform, any areas with

obvious presence of oil contamination will be excavated to remove impacted soils or other

materials using onsite excavation equipment. Crimson will attempt to define the full vertical and

lateral extent of any oil in the subsurface and to remove all impacted soils. Soil samples will be

collected for laboratory analysis in accordance with the SAP to confirm cleanup of the

area. Rails and other structures in the area may limit Crimson's ability to excavate

without risking potential damage to such structures. Excavated materials will be placed into roll-

off bins or other suitable containers, labeled, and transported to the waste management area for

management in accordance with Section 4.0 of this Project Plan.

3.2.2 Sediment & Ballast on ROW - Investigation

Since the subject site encompasses a relatively large area along an active transportation

corridor, the potential exists for the presence of utility laterals emplaced under the rail system of

the ACTA corridor. These laterals or utility trenches may be situated in areas or backfilled with

material that may allow lateral migration of crude oil from the source area. Crimson shall

contact ACTA for any available records documenting the presence of utilities or subsurface

structures that may act as a preferred pathway for crude oil migration proximal to the rail

system. Crimson shall review the available data and evaluate the potential for any of the

subsurface structures to facilitate crude oil migration. In the event any of these structures exist,

Crimson will develop a site Work Activity Plan to further evaluate the area. Crimson will obtain

engineering drawings from ACTA on the railroad construction and will meet with ACTA personal

to evaluate potential migration pathways with particular interest focused on the french drain

system paralleling the rail system.

3.2.3 Subsurface Drainage -Trench / French Drain

In order to design a Work Activity Plan, Crimson is in the process of reviewing recently obtained

construction diagrams and details of the french drain system running parallel to and on each

side of the existing track systems of the ACTA ROW. As discussed in Section 2.2.2, ACTA

conducted a video investigation of the french drain system. A review and evaluation of this

video will be completed as part Crimson’s investigation.
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3.2.3.1 Areas of Identified Blockages in the French Drain System

All work will be performed under the approval of ACTA and an approved site safety plan.

Several areas of the french drain have been identified by ACTA and others as potentially being

blocked which may have contributed to a pooling and dispersion of separate crude oil in the

french drain system. Crimson will contact ACTA personnel to identify the blocked areas for

inclusion in the contamination investigation. ACTA or its contractors will be responsible for

addressing any french drain blockages. Crimson will not be performing any repairs,

maintenance, or modifications to the french drain system.

The evaluation of these areas and the affects of the blockages will be performed subsequent to

oil removal actions and will likely require the free flow of liquid from the french drain system to

the collection area. It is Crimson’s understanding from the video of the French drain that oil has

been present inside of the french drain pipe and may be present in the filter pack around the

pipe. Where required, Crimson may request ACTA to expose and remove or repair pipe where

blockage are identified.

Depending on field conditions observed during the previous excavations / investigations, a

subsurface investigation will be completed in select areas of the french drain system to

ascertain the potential for hydrocarbon migration through the crushed rock filter pack, ballast

material, and into the underlying soil. The removed rock and gravel will be visually inspected for

hydrocarbon impacts. If hydrocarbons are found, the filter fabric, and surrounding gravel pack

will be removed and soil samples will be collected adjacent or beneath the french drain. Soil

samples will be analyzed for crude oil as discussed in previous sections. Removed material will

be replaced with imported clean material.

3.2.4 Shell Lube Plant Parking Lot

The Shell Lube Plant is located approximately 900 feet south of PCH and immediately west of

ACTA ROW. The Shell Lube Plant is a petroleum lubricant bottling and storage facility. The

northern portion of the property is primarily asphalt pavement. The center of the facility is

warehousing and bottling and the southern portion of the facility contains rail car loading and

unloading equipment and above ground petroleum storage tanks. Portions of the rail tracks and

the rail car loading / unloading areas contain contact water drains for conveyance of surface

runoff to an oily water tank.

Crimson contacted the management at the Shell Lube Plant regarding the impact at the Shell

Lube Plant. From these discussions, Shell has informed Crimson that the asphalt surface

pavement has been cleaned and is free of any oil. Areas of the facility where oil flowed will be

investigated for holes, imperfections or alternate paths of oil migration. Facility personnel will be

interviewed; visual inspections will be made and documented. A report and recommendations
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for any future work required in this area of the project will be provided to EPA upon completion

of the investigation.

3.2.5 Shell Lube Plant Storm Water Surface and Subsurface Drainage System

The Shell Lube Plant contains a storm drain catch basin located at the northeast corner of the

facility. Portions of the ACTA ROW are situated at higher elevations than the Shell Lube Plant.

Surface runoff of oil and water onto the Shell property resulted from a blockage in the french

drain system that caused fluid to rise to the surface (Figure 4). The run-off apparently flowed to

a storm drain catch basin located at the northeast corner of the Shell Lube Plant. This oil was

conveyed through sub-surface piping and flowed into the Shell stormwater retention pond.

The affected catch basins and subsurface piping leading to the retention pond will be

investigated to determine if additional clean-up measures need to be conducted. NRC, ACTA

and Shell personnel will be involved to determine what exactly was impacted with oil and what

additional measures need to occur. A report and recommendations for any future work required

in this portion of the project will be provided to EPA upon completion of investigation.

3.2.6 Shell Lube Plant Storm Water Retention Pond

The Shell Lube Plant catch basins for non-contact water drain through subsurface piping to a

central storm water retention pond located southeast of the facility. The pond is constructed of

concrete covered earthen berms with a permeable earthen bottom. At this time, it is not known

how deep the berm interior portion of the concrete capping extends down. The retention pond

contains the majority of the Shell Lube Plant’s non-contact storm water run-off until it becomes

full. The pond is then manually drained and discharged through a valve and drain line situated

at the lower elevation of the pond. This discharge is conveyed through an open concrete swale

which leads east to the Dominguez Channel.

NRC recovered oil that was present in the pond from the release onto the Shell Lube Plant.

NRC currently maintains absorbent boom barriers in several portions of the pond and monitors

the pond for the presence of oil.

The retention pond will be investigated to determine if crude oil originating in the french drain

remains on the sidewalls and has impacted the bottom of this retention basin. Crimson will

continue to work with Shell personal to assess the impact of crude oil migrating from the french

drain onto the Shell facility and to maintain oil removal operations during the assessment of the

property. A report and recommendations for any future work required in this portion of the

project will be provided to EPA upon completion of investigation.

3.2.7 Shell Storm Water Pond Discharge Conveyance to Dominguez Channel

Shells storm water retention pond discharges to a concrete swale and culvert piping that leads

east to the Dominguez Channel. This swale gravity drains water to an outfall that discharges to
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the channel. Currently it is unknown if any oil traveled through this segment of the site. The

discharge piping, concrete swale, culvert and associated piping will be investigated to determine

if additional assessment or clean-up measures need to occur in these areas. NRC, ACTA and

Shell personnel will be interviewed to determine if any of these areas were impacted with oil. A

report summarizing the findings and recommendations for any future work required in this

portion of the project will be provided to EPA upon completion of investigation.

3.2.8 ACTA Outfall

The ACTA outfall is located in the northwest corner of the collection area. This 18-in CSP

connects laterally upstream to the two french drains that parallel the east and west perimeters of

ACTA ROW. A subsurface crossover pipe connects the two french drains systems before

attaching to the CSP outfall and draining to a concrete swale (Figure 5). The concrete swale

flows south for approximately 225 feet before transitioning to curb and gutter.

Currently, the outfall discharge is captured by a plastic sheeting lined containment and oil

recovery system that was constructed at this location in response to the oil release. Crimson

will investigate this outfall and adjacent area to determine whether further clean-up and/or

remedial actions are necessary.

Crimson and ACTA are presently in discussion regarding the operation and maintenance of the

collection and treatment system at the Site. Field activity logs associated with the collection and

containment system will be submitted to EPA as required by the Order (EPA, March 2011).

3.2.9 Los Angeles City Storm Water System

The swale transitions to the curb and gutter system (north of E. Opp Street). The system

contains several catch basins on the east and west sides of Leeds Ave. and conveys storm

water through subsurface piping leading south, to a Los Angeles City sump (wet well) and

lift station. The lift station automatically discharges storm water to the Dominguez Channel.

On February 9th, 2011 a work plan was submitted to EPA on behalf of ACTA which described

the cleaning of storm drain lines, sump and lift station with a sewer line jetter and or high

pressure steam cleaning. This cleaning was apparently performed until wash water was no

longer producing oil sheen.

Information received from ACTA and EPA indicates that the Los Angeles city storm water

system from the catch basin to the lift station has been cleaned of all oil and that no additional

actions are required at this time. Crimson will continue to work with EPA in obtaining

documentation to confirm this area is signed off and no further actions are required.
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3.3 CONTAMINATION INVESTIGATION PLAN

Work activities previously discussed in section 3.2 may require additional investigation,

assessment, and removal of free oil to fulfill the requirements of the Order. Detailed Work

Activity Plans will be provided as separate documents to further describe any contamination

investigations. The Work Activity Plans for any areas requiring additional assessment will be

submitted to EPA for approval prior to commencement of any work.
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4.0 WASTE MANAGEMENT

4.1 CONTAMINATED WASTE SAMPLING & DISPOSAL PLAN

Crimson will use the modified DFG Waste Segregation and Quantification Plan (Appendix E) as

guidance for waste management.

4.1.1 Management, Inventory and Labeling

Waste containers will be temporarily stored at Leeds Avenue and Grant Street Collection Area

(storage area) for the control and security. The fenced area immediately east of Leeds Street

will be the primary storage location. Wastes may be temporarily stored near work areas through

the Site as work activities are in progress. The wastes will then move moved to the waste

storage area as soon as practical for inventory, characterization, and control. All waste material

brought into the storage area will be checked for integrity and any discrepancies will be noted

on the field log. Any discrepancies will be rectified immediately.

A waste management inventory log will be maintained and will list each container, the container

number, the container contents, contact information and accumulation date. Any waste

container temporarily stored at a work site must be included on the inventory and its location

identified until such time as the container is moved to the waste storage area.

Each container will be labeled with the contents of the container, beginning date of

accumulation of waste into the container, and the appropriate contact and shipping information.

Labels will be applied to the outside of containers to identify the primary and subsidiary hazards

specific to the contents. While the Hazardous Material Regulations include detailed and specific

labeling standards for each type of hazardous material and for many kinds of containers and

packages, the following requirements are generally applicable to all labels:

• When two or more labels are required, they will be placed / be displayed next to each

other;

• Labels must be on a background of contrasting color or have a dotted or solid line outer

border;

• Labels will not be obscured by markings or attachments;

• Labels will be durable, weather resistant, and able to withstand the elements for 30 days

deterioration or change from exposure to conditions incident to transportation; and

• Labels will be at least 100 mm (3.9 inches) on each side.

The Waste Management Supervisor will be responsible for all wastes generated at the site. All

inventories, log sheets, or other relevant materials are to be forwarded to the Supervisor at the

end of each work day.
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4.2 DISPOSAL FACILITIES

All waste material generated during the clean-up and assessment operations will be placed into

DOT approved containers. Upon approval and review of calculations from the DFG OSPR and

EPA, Crimson will identify appropriate California Department of Toxics Substance Control

(DTSC) approved and permitted Transportation, Storage, and Disposal Facilities (TSDF) or

approved recycling facilities. California Health & Safety Code Section 25143.12 is applicable to

all oily debris generated on this project. If testing criteria in 40 CFR Section 261 meets specified

limitations, solid waste will be sent to a Class 1 Subtitle D Landfill for disposal.

Crude oil impacted soils, sediments & gravel generated from this project will be characterized in

accordance with 40 CFR Section 261 and CCR Title 22 Chapter 4.5. Laboratory analytical

results for soils and sediments addressed in this Project Plan will be used to characterize and

classify this waste stream. Disposal options considered will be agreed upon with the DFG and

EPA prior to any off site transport of wastes.

Crude oil generated from this project is a recyclable material and will be placed into Crimson

inventories for delivery to end user refineries. Water generated from the decanting of oily water

and decontamination operations may be recycled or transported for off-site treatment using

proper shipping documents to an approved facility with approval of EPA and DFG.

4.3 TRANSPORT AND DISPOSAL SUMMARY REPORT

Upon completion of field activities a summary report detailing the off-site transportation and

disposal destinations of all waste material will be generated and submitted to the Department of

Fish and Game, OSPR, for review and disposal approval. The report will become incorporated

into the permanent record of field operations and will be available for review to authorized

parties.

4.3.1 Summary Volumes

All waste material transported for off-site disposal will be volumetrically inventoried based on the

nature of the waste material. Solid waste will be inventoried in US pounds and liquid waste will

be inventoried in US gallons. All waste material transported for off-site disposal or recycling will

be categorized and classified as outlined in Section 4.1 and 4.2.

4.3.2 Destination of Waste

A summary of the disposal destinations will be provided in the final report. All disposal or

recycling facilities will be approved by the DFG and EPA. Disposal documentation, to include

signed weight tickets along with transportation documentation will be included with the final

report.
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5.0 SAFETY

Crimson will prepare site specific health and safety plans for each work location where oil
removal and investigation activities occur. Appendix D contains a template of the Site-Specific
Health and Safety Plan that will be used. The plan(s) will be prepared and updated daily for the
proposed work activities. The Site Health and Safety Officer (SHSO) will have overall
responsibility for safety management at the site. All employees will be responsible for safety
performance at their particular work station. All subcontractors and visitors to the work site will
be required to comply with the site safety plan

A Site-Specific Health and Safety Plan will be prepared for the work areas listed below and will
be applicable for continuous use unless modified by the SHSO.

 Collection Area

 Waste Management Area

If working conditions change in these areas, the Site-Specific Health and Safety Plan will be
modified to reflect the new conditions.
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1.0 Introduction

This Sampling and Analysis Plan (SAP) is intended to document the procedural and analytical

requirements for the investigation and removal of the Crimson Pipeline crude oil pipeline release

that resulted from a crude oil discharge from Crimson Pipeline’s 4-in pipeline the “Youngstown

Lateral”, which connects to the THUMS 8-in pipeline and crosses the ATCA railroad right-of-

way north of Pacific Coast Highway in Wilmington, California. This SAP covers the area

surrounding the Youngstown Lateral pipeline, the french drain system of the Alameda Corridor

Transportation Agency (ACTA) Right-of Way (ROW) and Shell Lube Plant south of the oil

pipeline release, and continuing to the storm water collection and treatment system located

near the intersection of Leeds Avenue and Grant Street (hereafter referred to as “the Site”).

This SAP was prepared by Crimson Pipeline (Crimson), as required by the U.S. Environmental

Protection Agency, Region IX (EPA) Order for Removal, Mitigation or Prevention of a Substantial

Threat of Oil Discharge, EPA docket number CWA 311-9-2011-0002, Section VI, No. 14. In

general, the SAP combines the basic elements of a Quality Assurance Project Plan (QAPP) and a

Field Sampling Plan (FSP). The following subsections in this introduction provide the site name and

location, responsible agencies, and project organization.

The remainder of the SAP includes sections providing reference; data quality objectives

(DQOs); sampling rationale; request for analyses; field methods and procedures; sample

collection, handling, procedures, sample containers, preservation, and storage; disposal of

residual materials; sample documentation and shipment; quality assurance/quality control

(QA/QC); field variances; and field health and safety procedures.

1.1 SITE NAME

The Site will be referred to as the “Dominguez Channel Oil Spill”. Crude oil from the pipeline

lease was discharged into the Dominguez Channel and the City of Los Angeles storm water

management system. The discharge of oil into the Dominguez Channel was located

approximately 3,000 feet north of the intersection of East Anaheim Street and North Henry Ford

Avenue, Wilmington, Los Angeles County, California (the "Site") (see Figure 1 of the Project

Plan).

1.2 SITE LOCATION

The Site or spill area includes the area affected by a sheen coming from the Dominguez Channel
near Wilmington, California. The Dominguez Channel drains approximately 110 square miles of
the Dominguez Watershed and is constructed as rip rap flood control channels near the Site.
The Dominguez Channel is an intertidal zone where water from drainages in southern Los
Angeles County empties into the East Basin of the Port of Los Angeles and the Pacific Ocean.

1.3 RESPONSIBLE AGENCIES

The EPA is the oversight agency for spill cleanup activities. Other agencies include the California
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Department of Fish and Game (CDFG), California Department of Water Resources (CDWR),

and California Pipeline Safety Division (CPSD). The Unified Command for this incident is the

EPA, CDFG, and Crimson.

1.4 PROJECT ORGANIZATION

The project organization is outlined in the Dominguez Oil Spill Project Plan.

Titles/responsibilities, names, and telephone numbers for the immediate EPA, Crimson

Managers and its contractors are provided below. Parties involved in the activities described

herein, including the EPA, Crimson, and its consultants and contractors are listed in Table 1.

TABLE 1

Key Project Personnel

Title/Responsibility
Contractors

Name
Phone Numbers

Office Cell

EPA Project Manager (OSC) Jason Musante 213-479-2120

Crimson Pipeline VP/Project
Coordinator

Crimson Pipeline
Management Company

Larry Alexander 562-595-9216 949-922-9895

Project Consultant Beacon Energy Inc. Mark Reese P. G. 562-997-3087 714-624-5301

California Department

of Fish & Game (OSPR)

Lieutenant
Bryan Gollhofer 562- 342-7214 562-708-7757

California Department

of Fish & Game (OSPR)

Biologist
Cory Kong 562- 342-7214 562-477-7081

California Department

of Fish & Game (OSPR)
James Foto 562- 342-7214 562-598-4292

Waste Management

Supervisor
WGR Southwest Inc. Bill Senner 562-799-8510 310-629-5260

Removal Coordinator WGR Southwest Inc. Graydon Martz P.G. 562-799-8510 310-629-5261

Project Engineers Stantec Consulting Corp. Kevin K. Miskin, P.E. 909-335-6116 909-224-3406

Investigation Coordinator Stantec Consulting Corp. Jim DeWoody 909-335-6116 951-403-4623

Qual i ty Assurance (QA)

Of f i cer Stantec Consulting Corp.
James Kerr, P.G. 970-879-3250 303-884-7125

Laboratory QA Of f i cer
Test America Laboratory

Lena Davidkova 949-261-1022

Env i ronmenta l Compl iance

GIS Drafter
Beacon Energy Inc. Valerie Muller 562-997-3087 310-809-3918
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2.0 Background

On December 21, 2010 the discharged oil entered the channel from the outfall of a City of Los
Angeles storm water pump station. The oil entered the storm water management system from an
outfall of the Alameda Corridor Transportation Agency ("ACTA") railroad right-of-way storm
water drainage system. Oil was also observed migrating from the ACTA railroad right-of-way
onto the Shell Lube Plant, approximately 0.45 miles up gradient to the north. The discharged
oil migrated with storm water into the Shell Lubricants facility storm water retention basin. The
flow of oil from the apparent source area is intermittent and related to rain events that cause
flow in the storm water systems.

Following initial response actions, the EPA issued an Order for Removal, Mitigation or Prevention of

a Substantial Threat of Oil Discharge, U.S. EPA docket number CWA 311-9-2011-0002

(hereafter “order”), to guide final cleanup activities at the Site. This SAP was prepared in compliance

with the requirements in the order.

2.1 SITE AREA DESCRIPTION

The site is located at Latitude: 33.7825010, Longitude: -118.2372450 in the city of Wilmington,

Los Angeles County, California. Land use in the surrounding area is industrial, with refinery

facilities and trucking being the main operations. Owners of impacted properties include the

City of Los Angeles Department of Public Works Bureau of Sanitation (LA DPW), Shell

Lubricants (Shell), and the Alameda Corridor Transportation Authority (ACTA). LA DPW

operates a stormwater lift station at the coordinates listed above. Shell operates the Los

Angeles Lube Plant, located at 1926 East Pacific Coast Highway. ACTA operates a railroad

right-of-way (ROW) that runs through the ports of Long Beach and Los Angeles, primarily along

and adjacent to Alameda Street (EPA Dominguez Channel website).

2.2 CONTAMINANTS OF CONCERN – PREVIOUS INVESTIGATIONS

Based on previous investigations of crude oil spill, the general constituents of potential concern
(COPC) consist of Total Extractable Petroleum Hydrocarbon (TEPH), Volatile Organic
Compounds (VOCs), and Semi Volatile Organic Compounds (SVOCs). The actual COPC will
be indentified based on laboratory data provided by the EPA, ACTA and Crimson.
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3.0 Project Data Quality Objectives

This section of the SAP describes the procedures by which the accuracy and validity of

sample and data generated during the assessment, remediation and post remediation sampling and

analysis of soil and surface water will be maintained. The following subsections describe the

project task and problem definition, DQs, DQLs, data review and validation, data management,

and assessment oversight associated with this project.

3.1 PROJECT TASK AND PROBLEM DEFINITION

The purpose of the SAP is to provide guidance for soils and surface water sampling and
analysis in the Site area during the following investigation and contamination removal phases:

Prevent Oil Discharge—Data will be collected to evaluate the limits of impacts resulting from

the pipeline spill and to mitigate further discharge from the Site.

Source Removal—Data collected during removal will be used to assess the efficacy and

limits of removal actions, segregate impacted and clean media, beneficial reuse and/or

recycling of the various affected media.

Post removal confirmation sampling and monitoring— To confirm the efficacy of removal
activities data will be required at the completion of remediation operations.

3.2 DATA QUALITY OBJECTIVES (DQOS)

The data quality objectives for this project are to:

 Assess the limits of crude oil impact to soil and surface water

 Assess concentrations of COPCs at levels below applicable relevant and appropriate

requirements (ARARs).

 Differentiate concentrations of COPCs above reference levels in soil and surface waters

where reference concentrations may exceed applicable regulatory limits.

 Identify chemicals of concern from data collected during the investigation phase of

removal actions.

 Evaluate efficacy of removal actions through verification and confirmation sampling.

The precision, accuracy, representativeness, comparability, and completeness (DQIs) of the

laboratory data will be assessed to determine the overall quality of the data. The QA objectives

for precision, accuracy, and completeness of each measurement parameter are based on prior

knowledge of the analytical method, the method validation studies (using replicates, standards,

spikes, calibrations, recovery data), and the requirements of the specific project. Definitions of

these parameters and the applicable quality control procedures are described below.
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3.3 DATA QUALITY INDICATORS (DQIS)

The data will be evaluated against the following parameters:

Precision measures the reproducibility of measurements under a given set of conditions.

Specifically, it is a quantitative measure of the variability (precision) of two or more measurements

compared to their average values. Precision is calculated from results of duplicate sample

analyses. The duplicate samples will consist of one or more of the following: co-located

samples, field blind replicates,

analytical laboratory replicate, and/or laboratory instrument replicate. Precision is quantitatively

expressed as the relative percent difference (RPD), and is calculated as follows:

RPD = [(C1-C2)/(average of C1 and C2)] x 100

Where:

RPD =relative percent difference

C1 = larger of the two duplicate results

C2 = smaller of the two duplicate results

Laboratory duplicates will be analyzed at a frequency determined by the laboratory as described
in Attachment A of the SAP. Field duplicates will be collected at a rate of 5 percent and analyzed
for site specific constituents of concern (COCs). The criteria for acceptable precision as
determined by laboratory are attached in Attachment A. In addition, Crimson will submit blind
duplicate water and soil samples to the laboratory for quantification and comparison. All duplicate
samples will be analyzed for site-specific COCs. Following collection of samples for VOC
analysis, the soil samples will be homogenized and split in the field for analysis of nonvolatile or
extractable constituents.

Accuracy is a measure of the closeness (bias) of the measured value to the true value. The

accuracy of test results can be assessed by analyzing a reference material, third party performance

evaluation samples, or "spiking" samples in the laboratory with known standards (surrogates or

matrix spikes) and determining the percent recovery (%R). The frequency of matrix spike analysis

will be determined by the laboratory. The acceptance criterion is specific for the analyte. The

%R for the laboratory for each analyte is provided in Attachment A.

Representativeness is a qualitative measure of how closely the measured results reflect the actual

concentration or distribution of the constituent concentrations in the matrix sampled. The

sampling plan design, sampling collection techniques, sample handling protocols, sample analysis

methods, and data review procedures have been developed to assure the results obtained are

representative of on-site conditions at the time of sample collection.
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Completeness is defined as the percentage of measurements judged to be valid. Results will

be considered valid if they are not rejected during data validation (see Page 8). The target

completeness goal for this work will be 90 percent for a given analysis.

Comparability is a qualitative parameter expressing the confidence with which one data set can

be compared with another. The use of standard regulatory methods and procedures for both

sample collection and laboratory analysis will make data collected comparable to both internal and

other data generated.

Detection Limits or laboratory reporting limits are specified in the laboratory QA/QC documentation in

Attachment A. These limits must be sufficiently low to allow assessment of the data against the

DQOs. Where these limits are raised due to matrix or chemical interferences, or elevated

concentration, the dilution factor will be documented on the analytical report form.

Data Turn Around Time (TAT) is the time it takes the laboratory to return data to the decision
makers from the time that the laboratory receives the data. In order to facilitate the decision
making process in the field, the TAT used on this project will not exceed 5 days.

3.4 DATA REVIEW AND VALIDATION

The QA Manager will review the laboratory QA/QC data to determine whether the data meet the
above DQO/DQI objectives. In the event that the criteria are not met, the impact to data quality
will be evaluated and a determination will be made as to the need for resampling and/or
reanalysis. Any data that falls outside the QA/QC criteria or cannot be validated will be flagged
in the text and tables.

3.5 DATA MANAGEMENT

Data management will entail the following to ensure accurate transfer of data from collection

to analysis:

 Use of standardized forms that include field notes, field data sheets, chain-of-custody

forms, and sample labels.

 Proof reading of notes and data as a check against transportation errors.

 Review of field notes and data by the QA Manager for completeness and consistency.

 Review of analytical data by the QA Manager as indicated in Section 3.4 above.

 Review of final report by the Project Manager.
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4.0 Sampling Rationale

It is well documented that detectable COPC concentrations exist at the Site in the soil media as a
result of other sources unrelated to the Dominguez Spill. Investigation soil samples directly
related to the Dominguez Spill will be compared to crude oil samples from the THUMS and
Youngstown pipelines. These investigational and crude oil samples will be used to identify the
COPCs related to the Dominguez Spill. Soil contamination unrelated to the Dominguez Spill will
not be investigated by Crimson. The unrelated contamination results will be forward to the EPA or
other regulatory agency, as appropriate.

Crimson will collect and analyze crude oil samples from the Youngstown production which is
transported in the Youngstown Lateral pipeline and crude oil from the THUMS 8-inch pipeline.
As these oils are cited by the EPA as possible sources of oil in the release, the hydrocarbon
“fingerprint” analysis will be used to identify “marker” sources by which comparison will be
made.

Soil and water samples will be collected for the purpose of evaluating the limits of crude oil
impact, to assess the efficacy of removal operations and to evaluate waste materials for
disposal or reuse/recycling, as appropriate.

Investigation sampling will generally be biased high to identify the limits of impact and worst-
case conditions, while confirmation and waste characterization samples will be collected
randomly and based on statistical testing. The sampling rationale presented herein has as its basic
goal the intent of identifying COCs, characterizing areas of concern (AOCs) within the Site where
COCs exceed removal goals, and evaluating residual concentrations at the completion of
removal activities.

As identified in the Project Plan, general COPCs consist of TEPH, VOCs, and SVOCs. Actual VOC
and SVOC analytes of concern will be determined in the investigation phase. To determine which
COPCs will be carried forward as COCs, data collected during investigation will be compared to
reference concentrations and removal goals. In addition, statistical evaluations will be performed
using the methods set forth in EPA SW-846 to evaluate whether a specific COC may be used as a
surrogate for cleanup and confirmation of other analytes. Experience has shown at many
crude oil sites that TEPH may be used as a surrogate for cleanup for VOCs and SVOCs. The
surrogate COC will be selected based on statistical analysis of investigation data. Although a
surrogate may be selected to guide removal actions, 10 percent of final confirmation samples will
be analyzed for all COCs.

In soil, TEPH will likely be used as the primary surrogate for evaluating removal activities,
with secondary criteria based on concentrations of monoaromatics (benzene, toluene,
ethylbenzene and total xylenes) and polycyclic aromatic hydrocarbons (PAHs). The removal
criteria for TEPH, VOC, SVOCs and monoaromatics are from the regional screening levels (RSLs)
published by the EPA Regional IX.
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Contaminated soil will be removed that do not jeopardize structural integrity of building,
roadways, ACTA railroads, utilities or other assets. The operational goal is the removal of all
“free oil” (phase-separated oil) and soil impacted above the Site’s removal goals. The Site
removal goal values represented in the Project Plan are for contaminants related to the
industrial soil. The proposed quantitative removal goal for TEPH will be 10,000 milligrams
per kilogram (mg/kg) in soil. Until such time as TEPH can be established as the surrogate COC
for removal activities, the following preliminary removal goals will be used at the Site for aromatics
and naphthalene, based on the EPA Region IX RSL.

Benzene 5.4 mg/kg

Toluene 45,000 mg/kg
Total Xylenes 2,700 mg/kg.
Naphthalene 18 mg/kg

Quantification and reporting of TEPH will be full carbon chain ranges of <C12, C13 to C22 and

C23 to C44.

Investigation and confirmation sampling and analysis will allow data evaluation consistent with

these goals and action levels.

4.1 INVESTIGATION SAMPLES

The objective of investigation as previously stated is to assist in the identification of COCs,
identify AOCs, evaluate the extent of impacts in soil and surface water to the degree possible,
and to facilitate the selection of removal actions.

During investigation, much of the assessment will be based on visual evidence of oil within the

ballast, french drain fabric and gravel pack and entrained in the soil matrix, field PID measurements

for VOCs, as well as laboratory sample analyses. Investigation samples will be collected for field

assessment and laboratory analyses with the focus on evaluating COPCs and identifying vertical

and lateral extent of AOCs where removal action is required.

To assess COPCs a sample of fresh crude oil from the THUMS pipeline, Youngstown pipeline, and a

sample of weathered crude oil from the spill area will be collected and analyzed for the following

constituents:

Total Extractable Petroleum Hydrocarbons (TEPH-carbon chain) EPA method 8015B

Volatile Organic Compounds (VOCs) EPA method 8260B

Semi-VOCs (SVOCs) EPA method 8270C

CA Title 22 Metals EPA method 6010B
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The results of the fresh crude oil and weathered oil will be compared and submitted under one

cover letter. This investigation data will be used to assess COCs (other than TEPH) for removal

action. Any analyte exhibiting concentrations above cleanup goals will be added to the COC

list for characterization. At this point, COPCs are expected to consist of at least TEPH and

BTEX.

The following decisions will be used to guide investigation:

 If liquid oil is encountered, then the area will be designated for removal action of visible oil
and free oil entrained in soil.

 Investigation will be guided largely by visual observation and PID readings.

 The quantification and identification of COCs will be determined by collecting a few

samples from the Youngstown Lateral, Shell Lube Plant, and/or french drain area.

The number of samples collected will be determined in the field and will be based on

available video tape information, visual evidence of oil in the ballast material, etc.

 If reported COPC concentrations exceed the removal goal in the deepest or perimeter
samples collected at each location, additional step out or deeper samples may be
collected to determine the extent of impact. A determination will be made in the
field, as to the feasibility and necessity of step out and deeper sampling.

The sample locations will be determined in the field at the time of investigation. All sample
locations will be pre-approved by the EPA prior to sampling.

The following paragraphs describe the sample rationale for investigation samples.

4.1.1 Soil Investigation Samples

Soil samples will be collected from safely accessible areas of the railroad right-of-way, the french

drain system, and from the areas adjacent to railroad ROW and pipeline. Soil samples will be

collected from the french drain system using manual sampling methods that will include spades

and hand augers. Additional soil samples may be collected from the railroad ROW and french

drain system using other suitable methods. Samples collected for VOC analysis will collected in

accordance with EPA method 5035. Soil sample locations will be determined based on visual

evidence of gravel impact and previous knowledge of subsurface impact.

The exact locations of soil borings will be determined during the investigation phase and upon
review of the video tape from the 8-inch track storm drain system. The following locations along the
spill area will be investigated:

Youngstown Lateral Pipeline—as part of the incident investigation, approximately 90 feet of
pipeline will be removed in sections of undetermined length dependent upon access provided
by the adjacent property owners. Soil excavation and shoring will be required at both ends of
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the Youngstown Lateral as part of the pipeline removal (Figure 3 of Project Plan). Any impacted
soil will be removed from the excavation and disposed of offsite as part of the source removal.
Soil samples at each end of the removed pipeline will be advanced to confirm the vertical and
lateral limits of impact surrounding the damaged casing. Soil samples will be collected where
safely accessible as described below.

 Where visually impacted by crude oil, soil samples will be collected from the

sidewalls and bottom of the excavation once the visually impacted soil has been

removed. Photo documentation and reference point will be used to identify the

location of visual free oil.

 Based on safely concerns, soil samples within the excavation may be collected

directly from the bucket of the excavation equipment. One soil sample every 10

linear feet will be collected from the centerline of the excavation.

 One soil samples every 10 linear feet of the perimeter edge will be collected

from the sidewall of the excavation.

 Bottom soil samples will be collect 0.5 feet and 3 feet below the visual extent of

impact from the excavation (if impact is evident, deeper samples will be

attempted).

 Sidewall samples will be collected 0.5 feet and 3 feet beyond the visual extent of

impact from the excavation sidewall (if impact is evident, deeper samples will be

attempted).

 Sample locations and depths may be modified and will be determined by

encountered field conditions.

 Where the bottom or sidewall of the excavation consists of exposed ballast

material or gravel, no sample will be collected and a visual assessment will be

conducted to ascertain the need for removal based on evidence of free oil.

 All visually impacted soil will be removed to the limit of excavation necessary to

install the engineered shoring unless liquid free oil is identified. If free oil is

present, the excavation equipment may be used to remove all accessible soil to

practical lateral and vertical extent.

 Due to the safely concern associated with the ROW, there exist the possibility

that some impacted soil may not be removed or sampled. Approval from EPA

and ACTA to leave impacted soil in-situ may be requested based on the location

of the soil.

Shell Lube Plant – The Shell Lube Plant property is primarily asphalt pavement (Figure 2 of
Project Plan). Confirmation with the Shell Lube Plant has determined that the asphalt surface
pavement has been cleaned and is free of any oil. Investigation soil boring in non-asphalt areas
will occur if there are indications of impact from crude oil. A Work Activity Plan and
recommendations for any future work required in this portion of the project will be provided to
EPA upon completion of investigation.
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Soil samples will be collected from safely accessible areas of the Shell Lube Plant that present
evidence of crude oil contamination. All boring or other sampling locations must be approved in
advance of sampling activities by Shell. Soil samples will be collected from the Shell Lube Plant
with a Geoprobe direct push type rig or using manual sampling methods that will include spades
and hand augers.

Soil sample locations will be determined based on visual evidence of surface impact and
previous knowledge of subsurface impact.

 Borings transects will be placed in non-asphalt areas along the flow line of the oil at

intervals of approximately 50 feet where safely accessible.

 The center borings within each transect will be placed at the lowest elevation. Step-out

borings along each transect will be spaced at approximately 30 feet intervals where

visual impact is present.

 Soil samples will be collected 1 foot and 5 feet beyond the visual extent of impact from

the boring. If impact is evident, deeper samples will be attempted.

 Due to the safely concern associated with the ROW, some impacted soil may not be

removed or sampled. Approval from EPA, Shell, and ACTA to leave impacted soil in-situ

may be requested based on the location of the impacted area.

Subsurface conditions will be continuously logged and samples will be collected to confirm the

vertical and lateral limits of impact. At least two soil samples will be collected for analyses: one

within the contaminated portion of the soil column and one below the visually evident impacts to

assess the limits of impact.

French drain system— Areas where blockages of the french drain system were reported in the

video tape provided by ACTA will be given priority for inspection by Crimson as part of the free oil

recovery (Figure 4 of Project Plan). Impacted ballast material and gravel will be removed as part of

the oil removal and investigation. The exact number and locations of blockages along the french

drain will be determined from information and video data provided by ACTA. Soil samples

along the western and eastern side of the french drain system adjacent to the railroad track will

be collected to confirm the vertical limits of impact surrounding the blockage area. Soil samples

will be collected as described below only where safely accessible.

 Soil samples will be collected adjacent to the existing french drain and/or utility

piping.

 One investigational soil boring will be advanced every 20 feet from the bottom of

the french drain system where impact is reported.

 One investigational soil boring will be advanced where known utility laterals

intersect the French drain system.
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 Soil samples will be collected from 0.5 foot and 2.0 feet at each boring location. If

impacts are evident, deeper samples will be attempted.

 Sample locations and depths may be modified and will ultimately be determined

by encountered field conditions.

 Where the bottom of the french drain consists of exposed concrete or cemented

ballast larger than 2 inches in diameter, no sample will be collected and a visual

assessment will be conducted to ascertain the need for removal based on

evidence of free oil.

 Due to the safely concern associated with the ROW, some impacted soil may not

be removed or sampled. Approval from EPA and ACTA to leave impacted soil

in-situ may be requested based on the location of the soil.

4.1.2 Soil Sample Analyses

Depending on the results of the crude oil sample analyses, investigation samples may be

analyzed for one or more of the following:

TEPH-full carbon chain EPA method 8015B

VOCs EPA method 8260B
SVOCs EPA method 8270C
CA Title 22 Metals EPA method 6010B

VOC and SVOC analyses will be selected based on positive TEPH results. No sample will be
analyzed for VOCs and SVOCs where TEPH is not detected above laboratory reporting limits.
Samples exhibiting higher concentrations of TEPHs will generally be analyzed for VOCs and
SVOCs by EPA method 8260B and 8270C, respectively. Soil samples exhibiting higher
concentrations of TEPH will generally be analyzed for metals by EPA method 6010B. This soil
analysis selection plan will be followed until COC’s are confirmed to be below action levels. Approval
from the Unified Command System will be requested before analyses are eliminated for the
approval SAP.

4.1.3 Surface Water Investigation Samples

It is not anticipated that sampling of surface waters from the Dominguez Channel will be
required. However, should it be determined by the Unified Command, that surface water
sampling is necessary, surface water samples may be collected from the Dominguez Channel
using a weighted clean sample jar or sample dipper. In most cases these jars will be the
actual sample jar, with the exception of sample containers containing preservative. For these
samples, water contained in a sample jar or sample dipper will be carefully decanted into glass
VOAs to minimize turbulence or bottles for preservation and delivery to the laboratory as
indicated in subsequent sections.



SAMPLING AND ANALYSIS PLAN/ QUALITY ASSURANCE PROJECT PLAN
Dominguez Channel Oil Spill
Wilmington, California

14

4.2 CONFIRMATION SAMPLING

Random confirmation sample locations will be selected using the “Locating a Hot Spot” feature in

the VSP statistical algorithm. In developing the statistical sampling plan the following were

assumed:

Null Hypothesis: The mean concentration is less than the action level

Alternative Hypothesis: The mean concentration exceeds the action level.

Confidence Interval: 90 percent

Hot Spot Diameter: 20 feet

Grid Pattern: Triangular

The Visual Sampling Plan (VSP) software will be used to assess the number of samples
required to provide 90 percent confidence that a 20-foot diameter hot spot would not be missed
by the confirmation sampling program. Using these assumptions, maps of residual areas of
concern (AOC) will be imported into the VSP program to generate random sample locations.

The data collected from the confirmation sampling program will be statistically evaluated to

assure that an adequate number of samples are collected and that the data demonstrate a 90

percent confidence level that the mean concentration in the AOC is below the action level. The

following errors will be used in the evaluation:

False Rejection error (0.30)

False Acceptance error (0.05)

The following decision statements will guide confirmation sampling.

If statistical validity is uncertain, then collect additional random samples for analysis.

Uncertainty occurs when the null hypothesis is false, but statistical analysis shows that a

sufficient number of samples have not been collected.

If the null hypothesis is false, conduct additional removal activity and regenerate

random numbers for sample analysis and resample.

If null hypothesis is true, then removal action is complete.

Exceptions to these decision statements may be developed and agreed to by the Unified

Command.

The following describe confirmation sampling for each of the potentially affected media.
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4.2.1 Soil Confirmation Samples

Soil confirmation samples will be collected from identified AOCs where removal actions are

implemented and from removal action staging areas. If removal actions are conducted in the

french drain system and Youngstown Lateral pipeline area, confirmation soil samples will be

collected from safely accessible areas and will be collected using hand augers at randomly selected

locations, otherwise the investigation sample results will be used to document residual impacts

remaining in the areas.

Confirmation samples will also be collected from staging or support areas to evaluate potential

impacts resulting from removal operations.

Soil sample locations will be determined based on visual inspection and evidence of surface

impacts. A grid will be overlaid on each area for sampling at the grid nodes. The size of the grid

will depend upon the size and geometry of the removal operations which will be determined

in the field and approved by the EPA. Confirmation samples will be collected at 0.5 feet below

the french drain system.

Depending on the results of the crude oil sample analyses, confirmation samples may be analyzed

for one or more of the following:

TEPH-full carbon chain EPA method 8015B

VOCs EPA method 8260B

If possible, the list of analytical methods will be reduced based on investigation data to one

surrogate analyte (i.e. TEPH) that will be used to assess the efficacy of cleanup activities.

Regardless of whether a surrogate is used to guide removal actions, the two confirmation

samples exhibiting the highest concentrations of TEPH in each removal operation area

will be analyzed for SVOCs and VOCs. If VOC or SVOC analytes exceed removal goals, all of

the confirmation samples will be analyzed for the analyte(s) of concern for statistical evaluation

of mean residual concentrations:

4.2.2 Surface Water Confirmation Samples

It is not anticipated that sampling of surface waters from the Dominguez Channel will be

required. However, should it be determined by the Unified Command, that surface water

confirmation sampling is necessary, surface water confirmation samples will be collected from

Dominguez Channel using a weighted clean sample jar or sample dipper. In most cases these

jars will be the sample jar, with the exception of sample containers containing preservative. For

these samples, water contained in a sample jar will be carefully decanted into glass VOAs or

bottles to reduce turbulence for preservation and delivery to the laboratory as indicated in

subsequent sections.
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Requested surface water samples will be collected from Dominguez Channel for the following

list provides project analytes and their associated methods:

TEPH full hydrocarbon chain EPA method 8015B

VOCs EPA method 524.2
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5.0 Laboratory

Test America Analytical Laboratories, Inc. (Test America) has been selected as the primary
analytical laboratory to analyze soil and water samples.

Test America is certified to perform the analyses indicated herein by the California Environmental

Laboratory Accreditation Program (ELAP). The QA report, ELAP certifications and most recent

audit for Test America are attached in Attachment A.

With approval from the EPA, other laboratories may be used to quantify COPCs depending on

the volume of samples generated and the capacity of the laboratory to analyze the samples within

hold times or required expedited turn-around time (TAT) or for quality control and confirmation

purposes.
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6.0 Field Methods and Procedures

The following provide guidance for field methods and procedures that include field equipment;
sampling of surface water, sediment and soil; and decontamination.

6.1 FIELD EQUIPMENT

The following provides a list of field equipment and calibration procedures

List of Equipment

Soil

Hand auger (quick disconnect rods with 2 to 4 inch soil bailers)

Hand spades and shovels
Pick axe or pry bars
5-gallon buckets

Cleaning brushes
General health and safety equipment

Sample bottles (4 to 8 ounce glass)
Core samplers
Ice-chilled cooler
PID calibrated to (100 ppmv span gas)

Hand held GPS unit

Water

Sample jars or dippers

5-gallon buckets
General health and safety equipment
Sample bottleware (VOAs, amber glass bottles and plastic
bottles) Ice-chilled cooler
Water monitoring equipment

Hand held GPS Unit

Calibration of Field Equipment

Field instruments will be pre-calibrated with calibration performance checks performed on a daily
basis. The field PID will be field calibrated to 100 ppm span gas on a daily basis in accordance with
the manufacturer’s instructions.

The water monitoring equipment will be field calibrated on a daily basis, the dissolve oxygen (DO)

and oxygenation reduction potential (ORP) meter will be calibrated using a standard solution prior
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to performing field measurements. The auto calibration mode of the DO meter calibrates the

sensors to factory standards, the Zero value is adjusted at the factory before shipping.

6.2 SAMPLING

During sample collection care will be taken to avoid contact with sampling gloves with the

sample media and the interior of the sample container. The following summarizes sampling the

methodology for the media, expected to be sampled for during this project.

6.2.1 Soil Sampling

Soil samples collected for vertical characterization of the extent of impact in soil will be sampled
using a hand auger or equivalent methods to evaluate the vertical extent of crude oil impact.
The hand auger will be manually advanced with downward pressure until the auger is full. At that
point, the auger will be removed and the soil will be evaluated for evidence of oil impact. Soil
samples will be selected for chemical analysis based on visual evidence of oil discoloration and
availability of sufficient quantity to define the extent of impact in the subsurface.

Continuous samples may be collected using a Geoprobe rig or other methods using samplers
lined with 1.5- to 2-inch inside diameter clear acetate liners. The sample liner will be split
longitudinally for characterization and logging. The entire length of the split core will be scanned
with a PID. Samples will be collected for VOC and non-VOC analysis within portions of the core
where impacts are evident and from “clean” portions above and below the impact zone to define
the extent of impact. VOC samples will be collected using Core Samplers pushed directly into
the core and sections of the core will be transferred to 4 to 8 ounce glass jars following the
procedures outlined in this SAP.

Based on field observation of subsurface characteristics, samples will be collected at select
intervals for measurement of headspace volatile organic vapors using a PID calibrated to 100
ppmv span gas. The following protocols will be followed in taking headspace measurements:

1. Seal sample in a labeled one quart resealable plastic bag (i.e. Ziploc).

2. Manually break up and homogenize the sample
3. Carefully open the corner of the bag and insert tip of the PID into the bag while taking care

to seal the bag round the tip with finger tips.
4. Once the reading stabilizes (approximately 5 seconds), record the PID reading as

ppmv.

All borings or sample points will be continuously sampled and logged.
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Samples for analysis of nonvolatile components will be discharged directly from the bailer into 4 to
8 ounce jars and hand packed to remove dead air headspace and sealed with a Teflon-lined
screw cap lid.

Samples for VOC analysis will be collected in accordance with EPA method 5035 (using Core

samplers). Each Coring Sampler will be collected from the sidewall of the boring/excavation, from

the end of a core or tube sample, from the bottom of the hand auger bailer or from the bottom of the

spade where the freshest sample is generally located. The Core Samplers will be collected in such

a manner as to avoid contact with the hand auger or spade. A minimum of 3 Core Samplers will be

collected from each sample point. The Core Samplers will be sealed with the provided caps,

labeled, placed in labeled Ziploc bags and stored in an ice-chilled cooler for transport to the

laboratory.

6.2.2 Water Samples

If surface water samples are required, samples will be collected from the upper 0.5 feet of the

channel using a weighted sample jar or dip. The jar or dip will be completely submerged to allow

sampling below the air water interface. Where insufficient surface water exists in the wash, shallow

wells will be excavated prior to sampling and the water will be allowed to clear before sampling.

Where sufficient water exists, samples will be collected directly into the sample bottle, unless the

bottle or VOA contains preservative. All bottles will be pre-preserved by the laboratory or supplier.

For samples in preserved bottles or VOAs, the sample will be carefully decanted from a sampling

jar or dipper directly into the sample bottle/VOA by carefully pouring the sample down the side of

the sample jar (held at an angle) to reduce turbulence to prevent volatilization of any potential

volatile fractions.

At each sampling location, all bottles designated for a specific analysis (e.g., VOCs) will be filled

sequentially before bottles designated for the next analysis are filled (e.g., SVOCs). If a duplicate

sample is to be collected at this location, all bottles designated for analysis for both sample

designations will be filled sequentially before bottles for another analysis are filled. Where

multiple bottles are required for a given set of analyses, duplicate samples will be collected from

alternating filled bottles. For example, if 3 bottles are required for a given set of analyses and

duplicate analyses are also scheduled (total of 6 bottles to be filled), bottles 1, 3 and 5 would be

used as the original sample set and bottles 2, 4 and 6 would be used for duplicate analysis.

Water samples will be transferred from the discharge tube or outlet directly into the appropriate

sample containers with preservative (if required), chilled, and processed for shipment to the

laboratory. When transferring samples, care will be taken not to touch the lip or interior of the sample

container to avoid artifact contamination.

Vials for VOC analysis (VOAs) will be filled first to minimize the effect of aeration on the water

sample. The vials will be filled to prevent air bubbles and capped. The vial will be inverted and
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checked for air bubbles to ensure zero headspace. If a bubble greater than 6 mm in diameter

appears in the VOA, the VOA will be discarded and a new sample will be collected in a fresh

VOA.

Samples collected in amber glass bottles (two 500 ml bottles) for analysis of TEPH will also be
preserved with HCl. All sample containers will supplied by the laboratory with the required
perseverates. All samples will be stored in an ice-filled cooler for transport to the laboratory.

6.3 DECONTAMINATION

The decontamination procedures that will be followed are in accordance with approved EPA

procedures. Decontamination of sampling equipment must be conducted consistently as to

assure the quality of samples collected. All equipment that comes into contact with the sample

media will be decontaminated. Disposable equipment intended for one-time use will be

packaged for appropriate disposal. Decontamination will occur prior to and after each use of a

piece of equipment. All sampling devices used will be decontaminated according to the following

procedure:

Tap water and nonphosphate detergent wash using a brush or
scrubber
Tap water rinse
Deionized/distilled water rinse

All cleaned materials shall be stored in manner to prevent contact with potentially contaminated

media using plastic bags or by being placed upright in clean buckets or other containers.

Materials to be stored more than a few hours will also be covered.

Decontamination fluids will be discharged to skim ponds or other approved areas where
removal activities are ongoing.
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7.0 Sample Containers, Preservation, and Storage

Proper sample container will be obtained from the laboratory prior to field operations. Sample
containers used will be pre-cleaned and will not be rinsed prior to sample collection.
Preservatives, if required, will be added by the laboratory or supplier prior to shipment to the
field. The following subsections provide a discussion concerning containers, preservation, and
storage for each type of analysis. Table D-2 summarizes requirements for containers,
preservation and hold times.

7.1 VOLATILE ORGANIC COMPOUNDS AND TEPH

Soil

Samples for VOCs will be collected in accordance with EPA method 5035. The sample will be

contained in Core Sampler containers. A total of three Core Sampler containers will be collected

at each sample point prior to agitation. Each Core Sampler will be sealed with the provided cap

until it snaps into place. Each sample will be sealed in the resealable pouch, labeled and place

in an ice-filled cooler at <4°C.

For TEPH, soil samples will be contained in hand packed 4 to 8-ounce glass jars or 6-inch brass

or stainless steel sample tubes. The top of the container will be struck off level to preclude

headspace. Glass jars will be sealed with a Teflon-lined screw cap lid, while tube samples will be

capped on each end with a Teflon sheet followed by tight-fitting plastic caps sealed with non-

VOC tape. The sample will be preserved in an ice-chilled cooler at <4°C.

Water

Water samples for TEPH will be collected in 500 milliliter (mL) amber glass bottles pre-

preserved by the laboratory with HCl (pH<2). Two bottles will be collected at each sample

location. The bottles will be filled to allow the water to mound over the top of the bottle and then

sealed with the screw cap lid to preclude any air bubbles or headspace. Once the bottles are

sealed and labeled, the bottles will be stored in an ice-filled cooler for transport to the

laboratory at <4°C.

Water samples to be analyzed for volatile organic compounds will be collected in three 40 mL
glass VOAs preserved by the laboratory with 1:1 HCl (pH<2). The vials will be filled to allow the
water to mound over the top of the VOA and capped to remove any headspace. The samples
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will be chilled to 4°C immediately following collection in an ice-chilled cooler. Three VOAs will
be required for analysis of VOCs from each water sample location.

7.2 SEMI VOLATILE ORGANIC COMPOUNDS

Soil

Soil samples will be contained in hand packed 4 to 8-ounce glass jars or 6-inch brass or
stainless steel sample tubes. The top of the container will be struck off level to preclude
headspace. Glass jars will be sealed with a Teflon-lined screw cap lid, while tube samples will be
capped on each end with a Teflon sheet followed by tight-fitting plastic caps sealed with non-
VOC tape. The sample will be preserved in an ice-filled cooler at <4°C. The container used for
TEPH analysis may also be used for SVOC analysis.

Water

Water samples for SVOC analysis will be contained in 1-liter amber bottles Supplied by

the laboratory. Two bottles will be collected at each sample location. The bottles will be filled

to allow the water to mound over the top of the bottle and then sealed with the screw cap lid to

preclude any air bubbles or headspace. Once the bottles are sealed and labeled, the bottles

will be stored in an ice-chilled cooler for transport to the laboratory at <4°C.
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8.0 Disposal of Residual Materials

In the process of collecting environmental samples, several different types of potentially
contaminated waste will be generated including:

Used personal protective equipment (PPE)
Disposable sampling equipment
Decontamination fluids

The following subsections describe management of used PPE and decontamination fluids.

8.1 USED PPE AND DISPOSABLE EQUIPMENT

Used PPE and disposable equipment will be double bagged and discarded as described in
Section 4.0.

8.2 DECONTAMINATION FLUIDS

Decontamination fluids that will be generated in the sampling event will consist of deionized

and tapwater rinsate with dilute residual contaminants. The volume and concentration of the

decontamination fluid will be sufficiently low to allow disposal at the site or sampling area. The

water will be managed as discussed in Section 4.0.
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9.0 Sample Documentation and Shipment

The following subsections provide details concerning sample documentation and shipping
procedures including field notes, labeling, chain-of-custody, custody seals, and packaging and
shipment.

9.1 FIELD NOTES

Because sampling situations vary widely, field notes will be as descriptive and inclusive as

possible; anyone reading the entries should be able to reconstruct the sampling situation from

the recorded information. Language within field notes will be objective, factual, and free of

inappropriate or ambiguous terminology. All field personnel are to date and sign any data

entries. All field documentation will be retained.

Sampling field data sheets include information on specific activities related to collection of a

single sample. The sampling field data sheets will be completed in the field at the time of the

sample collection by the sampling personnel. A Sampling Field Data Sheet is provided in

Attachment B.

The field data recorded at the time of sample collection provides unambiguous identification of

each sample. At a minimum, the following information will be recorded during the collection of

each sample:

 Sample location (GPS unit coordinates, depth (in feet) and description)

 Site or sampling area sketch showing sample location and measured distances or GPS

coordinates.

 Sampler’s name

 Date and time of sample collection

 Designation of sample as composite or grab

 Type of sample

 Type of sampling equipment used

 Field instrument readings and calibration

 Field observations and details related to analysis or integrity of sample

 Preliminary sample descriptions

 Sample preservation

 Lot numbers of the sample containers, sample identification numbers and any

explanatory codes, and chain-of-custody form numbers

In addition to the sampling information, the following specific information will also be recorded in

the field notes:
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 Time of arrival/entry on site and time of site departure

 Other personnel on site

 Summary of any meetings or discussions with tribal, contractor, or federal agency

personnel

 Procedural deviations and/or personnel changes

 Calibration records

9.2 LABELING

All samples collected will be labeled in a clear and precise way for proper identification in the

field and for tracking in the laboratory. The samples will have preassigned, identifiable, and

unique sample I.D. numbers. At a minimum, the sample labels will contain the following

information in indelible ink: sample I.D., sample location, date of collection, analytical

parameter(s), and method of preservation.

Each sample will be given a unique sample I.D. number for reference on maps, chain of custody

documentation and field logs. The I.D. will designate whether the general location of the

sample, the media sampled and a unique number identifying the sample location and depth.

The nomenclature for each sample will be identified as follows:

ZV-XXY-ABB-CC

Where:

Z = Activity Phase

‘N’ for Investigation phase

‘C’ for confirmation phase

V = Duplicate sample

If sample is a field duplicate the letter ‘R’ or ‘V’ will be inserted. Otherwise this space is

left blank.

X = General Location

‘YL’ for Youngstown Lateral

‘FD’ for French Drain

‘SD’ for Storm Drain Collection

‘SL’ for Shell Lube Plant

‘DC’ for Dominguez Channel

Y = Media

‘W’ for water
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‘S’ for soil

A = Sample Point Type

‘T’ for transect

‘H’ for hand auger

‘G’ for grab sample

‘B’ for boring sample

BB = Unique transect, or boring number (i.e. 01, 02….10, 11, etc.)

CC = Sample depth (i.e. 0.5, 2.5, 5.0 feet, etc.)

Trip blanks and equipment blanks will be labeled with the nomenclature of Z-XX-Y-AABBCC.

Where:

Z = Activity Phase

N for investigation

C for confirmation

Y = Media

W for water or aqueous sample

AABBCC = Sample Date

AA = month, BB = day, and CC = year of sample collection

9.3 CHAIN-OF-CUSTODY

Chain-of-custody record forms are used to document sample collection and shipment to

laboratories for analysis. All sample shipments for analyses will be accompanied by a chain-of-

custody record. A copy of the form is found in Attachment C. Form(s) will be completed and

sent with the samples for each shipment. Proper distribution of the forms is found in the

Instructions for Sample Shipping and Documentation guidance document. If multiple coolers are

sent to a single laboratory on a single day, form(s) will be completed and sent with the samples

for each cooler.

The chain-of-custody form will identify the contents of each shipment and maintain the custodial

integrity of the samples. Generally, a sample is considered to be in someone's custody if it is

either in someone's physical possession, in someone's view, locked up, or kept in a secured

area that is restricted to authorized personnel. Until the samples are shipped, the custody of the

samples will be the responsibility of the sampler. The sampling team leader or designee will

sign the chain-of-custody form in the "relinquished by" box and note date, time, and air bill

number. The sample numbers for all rinsate samples, reference samples, laboratory QC
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samples, and duplicates will be documented on this form (see Section 10.0). A copy will be

retained in the master files.

9.4 PACKAGING AND SHIPMENT

All sample containers will be placed in a strong-outside shipping container (a steel-belted

cooler). The following outlines the packaging procedures that will be followed for low

concentration samples:

1. When ice is used, pack it in zipper-locked, double plastic bags. Seal the drain plug of the

cooler with fiberglass tape to prevent melting ice from leaking out of the cooler.

2. The bottom of the cooler should be lined with bubble wrap to prevent breakage during

shipment.

3. Check screw caps for tightness and, if not full, mark the sample volume level of liquid

samples on the outside of the sample bottles with indelible ink.

4. Secure bottle/container tops with clear tape and custody seal all container tops.

5. Affix sample labels onto the containers with clear tape.

6. Wrap all glass sample containers in bubble wrap to prevent breakage.

7. Seal all sample containers in heavy duty plastic zipper-lock bags. Write the sample

numbers on the outside of the plastic bags with indelible ink.

8. Place samples in a sturdy cooler(s) lined with a large plastic trash bag. Enclose the

appropriate chain-of-custody forms in a zipper-lock plastic bag affixed to the underside of

the cooler lid.

9. Fill empty space in the cooler with bubble wrap or Styrofoam peanuts to prevent

movement and breakage during shipment.

10. Ice used to cool samples will be double sealed in two zipper-lock plastic bags and placed

on top and around the samples to chill them to the correct temperature.

11. Each ice chest will be securely taped shut with fiberglass strapping tape and custody

seals will be affixed to the front, right and back of each cooler. Records will be

maintained by the project sample custodian with the following information:

 Name and location of the site or sampling area

 Total number(s) by estimated concentration and matrix of samples shipped

 Carrier, air bill number(s), method of shipment

 Shipment date and when it should be received by lab

 Irregularities or anticipated problems associated with the samples

 Whether additional samples will be shipped or if this is the last shipment.
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10.0 Quality Control

The following subsections discuss collection and analysis of quality control samples including

field quality control and laboratory quality control samples.

10.1 FIELD QUALITY CONTROL SAMPLES

Field quality control samples are intended to help evaluate conditions resulting from field

activities and are intended to accomplish two primary goals: (1) assessment of field

contamination (equipment blanks) and (2) assessment of sampling variability (duplicate

samples). The former identifies substances introduced in the field due to environmental or

sampling equipment and are assessed using blanks of different types. The latter includes

variability due to sampling technique and instrument performance as well as variability possibly

caused by the heterogeneity of the matrix being sampled and is assessed using replicate

sample collection. The following sections cover field QC.

10.1.1 Equipment Blanks

Equipment blanks will be collected in lieu of field blanks as they provide the best overall means

of assessing contamination arising from the equipment, ambient conditions, sample containers,

transit, and the laboratory. One equipment rinsate blank will be collected per day that sampling

equipment is decontaminated in the field. Equipment rinsate blanks will be obtained by passing

deionized water through or over the decontaminated sampling devices used that day. The

rinsate blanks that are collected will be analyzed for VOCs, SVOCs, TEPH. The equipment

rinsate blanks will be preserved, packaged, and sealed in the manner described for the

environmental samples.

10.1.2 Temperature Blanks

For each cooler that is shipped or transported to an analytical laboratory, a 40-mL VOA vial or

pre-manufactured temperature blank will be included that is marked “temperature blank.” This

blank will be used by the laboratory sample receiver to check the temperature of samples upon

receipt.

10.1.3 Travel Blanks

One travel or trip blank will be submitted for VOC analysis with each cooler containing sample

requiring VOC analyses. Trip blanks are supplied by the laboratory with the sampling

containers at the start of field activities and accompany the sample containers throughout the

project.
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10.1.4 Assessment of Field Variability (Field Duplicate Samples)

Field duplicate samples will be collected from water, soil and sediment samples at a rate of 5

percent or one in 20 samples. VOC duplicates will be collected prior to agitation. Once the

VOC samples are collected, the soil and sediment samples designated for field duplication will

be thoroughly homogenized in a sealed plastic bag (VOCs) or in another clean container. The

sample will then be split for duplicate sampling.

When collecting duplicate water samples, bottles with the two different sample identification

numbers will alternate in the filling sequence. Note that bottles for one type of analysis will be

filled before bottles for the next analysis are filled. Samples for volatiles will always be filled

first.

Duplicate samples will be preserved, packaged, and sealed in the same manner as other

samples of the same matrix. A separate sample number and station number will be assigned to

each duplicate, and it will be submitted blind to the laboratory. Field duplicates will be identified

in the field log book.

10.2 LABORATORY QUALITY CONTROL SAMPLES

Laboratory QC samples are analyzed as part of standard laboratory practice. The laboratory

monitors the precision and accuracy of the results of its analytical procedures through analysis

of QC samples. In part, laboratory QC samples consist of matrix spike/matrix spike duplicate

samples for organic analyses, and matrix spike and duplicate samples for inorganic analyses.
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11.0 Field Variances

As conditions in the field may vary, it may become necessary to implement minor modifications

to sampling as presented in this plan. Also, as conditions are revealed and AOCs are better

defined, modifications are expected with respect to confirmation sampling locations, etc. The

EPA OSC will be notified and a verbal approval will be obtained before implementing the

changes. Modifications to the approved plan will be documented in the sampling project report.
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12.0 Field Health and Safety Procedures

A site specific health and safety plan (HASP) has been developed for this project under
separate cover.



ATTACHMENT A



Document No. IR-QAM
Section Revision No.: 1

Section Effective Date: 02/03/2011
Appendix 3 Page 1 of 2

Company Confidential & Proprietary

Appendix 3. Laboratory Certifications, Accreditations, Validations

The Irvine and Ontario laboratories maintain certifications, accreditations, certifications,
and validations with various state and national entities. Programs vary but may include
on-site audits, reciprocal agreements with another entity, performance testing
evaluations, review of the QA Manual, Standard Operating Procedures, Method
Detection Limits, training records, etc. At the time of this QA Manual revision, the
laboratory has accreditation/certification/licensing with the following organizations:

IRVINE FIXED LABORATORY (CA01531)

State Agency Program License
Number

CA CDPH-NELAP DW, WW, HW 01108CA

CA CDPH-ELAP HW 2706

AZ DHS DW, WW, HW AZ0671

NV DEP DW, WW, RCRA CA015312009A

HI DOH DW --

CNMI DEQ DW MP002

GUAM EPA DW 10-001r

NM DWB DW --

-- CSDLAC WW 10256

-- USDA Foreign Soil P330-09-00080

-- EPA ERLN/Water Laboratory
Alliance (WLA)

--

IRVINE MOBILE LABORATORY #3 (CA01473)

State Agency Program License
Number

CA CDPH-ELAP WW, HW 2678
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ONTARIO SERVICE CENTER (CA01533) 

State Agency Program License 
Number 

CA CDPH-ELAP DW, WW [micro only] 2696 

 
 

The certificates and parameter lists (which may differ) for each organization may be 
found on the corporate web site, the laboratory’s public server,  the final report review 
table, and in the following offices:  QA, marketing, and project management. 
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Appendix 3.  Laboratory Capabilities 
 

Program Analyte Group Technique Method Source Description 
Drinking Water Bacteriological Microbiology 9215B Std. 

Methods 
Heterotrophic bacteria (Pour Plate 
Method) 

Drinking Water Bacteriological Microbiology 9221 B Std. 
Methods 

E. Coli 

Drinking Water Bacteriological Microbiology 9221 B Std. 
Methods 

Coliforms, Total by MTF (MPN) 

Drinking Water Bacteriological Microbiology 9221 D Std. 
Methods 

Coliforms Fecal  
(Presence/Absence) 

Drinking Water Bacteriological Microbiology 9221 E Std. 
Methods 

Fecal Coliforms by MTF 

Drinking Water Bacteriological Microbiology 9221A Std. 
Methods 

Coliforms, Total - Fermentation 
Technique 

Drinking Water Bacteriological Microbiology 9221A Std. 
Methods 

Coliforms, Total - Enumeration 

Drinking Water Bacteriological Microbiology 9223B Std. 
Methods 

Total Coliforms 

Drinking Water Bacteriological Microbiology 9223B Std. 
Methods 

E. Coli 

Drinking Water Bacteriological Microbiology SIMPLATE IDEXX Heterotrophic Bacteria 
Drinking Water Diquat/paraquat HPLC 549.2 EPA Diquat/paraquat 
Drinking Water EDB/DBCP GC/ECD 504.1 EPA DBCP & EDB 
Drinking Water General 

Chemistry 
Turbidimetric 180.1 EPA Turbidity 

Drinking Water General 
Chemistry 

Ion Chromatography (IC) 300.0 EPA Anions, by IC (Br, PO4, SO4, NO3, 
NO2,Cl, F) 

Drinking Water General 
Chemistry 

Ion Chromatography (IC) 300.1 EPA Bromate,Chlorite,Chlorate,Bromide 

Drinking Water General 
Chemistry 

Titrimetric 310.1 EPA Alkalinity, (Total, bicarb, carb, 
hydrox)  

Drinking Water General 
Chemistry 

Spectrophotometric 330.5 EPA Chlorine Residual 

Drinking Water General 
Chemistry 

General Chemistry 2120 B Std. 
Methods 

Color 

Drinking Water General 
Chemistry 

Turbidimetric 2130 B Std. 
Methods 

Turbidity 

Drinking Water General 
Chemistry 

General Chemistry 2150 B Std. 
Methods 

Odor 

Drinking Water General 
Chemistry 

Titrimetric 2320 B Std. 
Methods 

Alkalinity, Hydroxide 

Drinking Water General 
Chemistry 

Titrimetric 2320 B Std. 
Methods 

Alkalinity, Total  

Drinking Water General 
Chemistry 

Titrimetric 2320 B Std. 
Methods 

Alkalinity, Carbonate 

Drinking Water General 
Chemistry 

Titrimetric 2320 B Std. 
Methods 

Alkalinity, Bicarbonate  

Drinking Water General 
Chemistry 

Calculation 2330A+B Std. 
Methods 

Corrosivity (Langlier Index) 

Drinking Water General 
Chemistry 

Calculation 2340 B Std. 
Methods 

Hardness (by calculation) 

Drinking Water General 
Chemistry 

Potentiometric 2510 B Std. 
Methods 

Conductance, Specific  

Drinking Water General 
Chemistry 

General Chemistry 2550 B Std. 
Methods 

Temperature 

Drinking Water General 
Chemistry 

Spectrophotometric 4500-CN C E Std. 
Methods 

Cyanide, Total (includes distillation 
method) 

Drinking Water General Spectrophotometric 4500-CN E Std. Cyanide, Total (Colorimetric-Spec) 

DawesD
Text Box
4
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Program Analyte Group Technique Method Source Description 
Chemistry Methods 

Drinking Water General 
Chemistry 

Automated, Colorimetric 4500-CN G Std. 
Methods 

Cyanide, Total  (Automaed Color. 
or Spec) 

Drinking Water General 
Chemistry 

Spectrophotometric 4500-CN G Std. 
Methods 

Cyanide, Amenable to Chlorination 

Drinking Water General 
Chemistry 

Potentiometric 4500-F C Std. 
Methods 

Fluoride (probe) 

Drinking Water General 
Chemistry 

Potentiometric 4500-F C Std. 
Methods 

Fluoride 

Drinking Water General 
Chemistry 

Potentiometric 4500-H+B Std. 
Methods 

pH 

Drinking Water Glyphosate HPLC 547 EPA Glyphosate 
Drinking Water Haloacetic Acids 

(HAAs) 
GC/ECD 552.2 EPA Haloacetic Acids (HAAs) 

Drinking Water Herbicides GC/ECD 515.4 EPA Chlorinated Acids 
Drinking Water Metals Calculation 200.7 EPA Hardness (calculation from ICP 

results) 
Drinking Water Metals Digestion 200.7 EPA Digestion, Metals - Total 

Recoverable for ICP 
Drinking Water Metals ICP 200.7 EPA Silica 
Drinking Water Metals Digestion 200.9 EPA Digestion, Metals - Total 

Recoverable for Graphite Furance 
Drinking Water Metals GFAA 200.9 EPA Metals, Graphite Furnace 
Drinking Water Metals CVAA 245.1 EPA Mercury, CVAA 
Drinking Water Perchlorate IC/MS 332.0 EPA Perchlorate 
Drinking Water Pesticides GC/ECD 508.1 EPA Pesticides 
Drinking Water Pesticides HPLC 531.1 EPA Carbamates 
Drinking Water Pesticides GC/MS 548.1 EPA Endothall 
Drinking Water Pesticides / 

PCBs 
GC/ECD 505 EPA Pesticides / PCBs 

Drinking Water Semivolatile 
Organics 

GC/MS 525.2 EPA Semivolatiles 

Drinking Water Volatile Organics GC/Microextraction 504.1 EPA EDB/DBCP/TCP 
Drinking Water Volatile Organics GC/MS 524.2 EPA Volatiles, Drinking Water 
Drinking Water Volatile Organics GC/MS 524.2 EPA Tentatively Identified Compounds 

(TICs) 
Drinking Water Volatile Organics GC/MS CA SRL 

524M-TCP 
California 
DHS 

1,2,3-Trichloropropane 

Solid & Hazardous 
Waste 

BTEX GC/FID 8021B SW-846 BTEX 

Solid & Hazardous 
Waste 

Extractable 
Organics 

Extraction 3510C SW-846 Extraction, Separatory Funnel 
Liquid-Liquid 

Solid & Hazardous 
Waste 

Extractable 
Organics 

Extraction 3520C SW-846 Extraction, Continuous Liquid-
Liquid 

Solid & Hazardous 
Waste 

Extractable 
Organics 

Extraction 3550B SW-846 Extraction, Ultrasonic 

Solid & Hazardous 
Waste 

Extractable 
Organics 

Extraction 3580A SW-846 Extraction, Waste Dilution 

Solid & Hazardous 
Waste 

Extractable 
Organics 

Clean-Up 3620B SW-846 Florisil Cleanup 

Solid & Hazardous 
Waste 

Extractable 
Organics 

Clean-Up 3650B SW-846 Acid-Base Partition Cleanup 

Solid & Hazardous 
Waste 

Extractable 
Organics 

Clean-Up 3660B SW-846 Sulfur Cleanup 

Solid & Hazardous 
Waste 

Extractable 
Organics 

Clean-Up 3665A SW-846 Sulfuric Acid/Permanganate 
Cleanup 
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Program Analyte Group Technique Method Source Description 
Solid & Hazardous 
Waste 

General 
Chemistry 

Spectrophotometric 9014 SW-846 Cyanide, Total 

Solid & Hazardous 
Waste 

General 
Chemistry 

Spectrophotometric 9014 SW-846 Cyanide, Amenable to Chlorination 

Solid & Hazardous 
Waste 

General 
Chemistry 

Titrimetric 9034 SW-846 Sulfide, Acid Soluble & Insoluble 
Forms 

Solid & Hazardous 
Waste 

General 
Chemistry 

Ion Chromatography (IC) 9056 SW-846 Anions, by IC (Br, PO4, SO4, NO3, 
NO2,Cl, F) 

Solid & Hazardous 
Waste 

General 
Chemistry 

IR 9060 SW-846 Total Organic Carbon (TOC) 

Solid & Hazardous 
Waste 

General 
Chemistry 

Spectrophotometric 9065 SW-846 Phenols, Total 

Solid & Hazardous 
Waste 

General 
Chemistry 

Potentiometric 9214 SW-846 Fluoride (distillation probe) 

Solid & Hazardous 
Waste 

General 
Chemistry 

Pensky Martens Closed 
Cup 

1010 A SW-846 Ignitability 

Solid & Hazardous 
Waste 

General 
Chemistry 

Digestion 3060 A SW-846 Digestion, Alkaline for Hexavalent 
Chromium 

Solid & Hazardous 
Waste 

General 
Chemistry 

Spectrophotometric 9010 B SW-846 Cyanide, Total   (prep only) 

Solid & Hazardous 
Waste 

General 
Chemistry 

Spectrophotometric 9012 B SW-846 Cyanide, Total 

Solid & Hazardous 
Waste 

General 
Chemistry 

Distillation 9030B SW-846 Sulfide (Distillation)                       

Solid & Hazardous 
Waste 

General 
Chemistry 

Potentiometric 9040B SW-846 Corrosivity, as pH 

Solid & Hazardous 
Waste 

General 
Chemistry 

Potentiometric 9045C SW-846 pH, Solid & Waste 

Solid & Hazardous 
Waste 

General 
Chemistry 

Potentiometric 9050A SW-846 Specific Conductance 

Solid & Hazardous 
Waste 

General 
Chemistry 

General Chemistry 9095A SW-846 Paint Filter Test 

Solid & Hazardous 
Waste 

General 
Chemistry 

Ion Chromatography (IC) 314.0 EPA Perchlorate 

Solid & Hazardous 
Waste 

Hydrocarbons Gravimetric 1664 A EPA Oil & Grease & Petroleum 
Hydrocarbons 

Solid & Hazardous 
Waste 

Hydrocarbons GC/FID 8015AZ R.1 Arizona 
DHS 

C10 - C32 Hydrocarbons 

Solid & Hazardous 
Waste 

Hydrocarbons GC/FID 8015B_DRO SW-846 Diesel Range Organics (DRO) 

Solid & Hazardous 
Waste 

Hydrocarbons GC/FID 8015B_GRO SW-846 Gasoline Range Organics (GRO) 

Solid & Hazardous 
Waste 

Hydrocarbons GC/FID 8015D_DRO SW-846 Diesel Range Organics (DRO) 

Solid & Hazardous 
Waste 

Hydrocarbons GC/FID 8015D_GRO SW-846 Gasoline Range Organics (GRO) 

Solid & Hazardous 
Waste 

Hydrocarbons Gravimetric 9071B SW-846 Oil & Grease (Gravimetric) 

Solid & Hazardous 
Waste 

Hydrocarbons GC/FID CA LUFT CA LUFT Diesel Range Organics (DRO)  CA 
LUFT 

Solid & Hazardous 
Waste 

Leach TCLP 1311 SW-846 TCLP, Toxicity Characteristic 
Leachate Procedure 

Solid & Hazardous 
Waste 

Leach SPLP 1312 SW-846 Synthetic Precipitate Leachate 
Procedure 

Solid & Hazardous 
Waste 

Metals ICP/MS 6020 SW-846 Metals, ICP-MS Analysis 

Solid & Hazardous 
Waste 

Metals Ion Chromatography (IC) 7199 SW-846 Chromium, Hexavalent 

Solid & Hazardous 
Waste 

Metals ICP 9081 SW-846 Cation Exchange Capacity 
(Sodium Acetate) 
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Program Analyte Group Technique Method Source Description 
Solid & Hazardous 
Waste 

Metals Digestion 3005 A SW-846 Digestion, Metals - 
Waters/Dissolved/Total Rec. for 
FLAA & ICP 

Solid & Hazardous 
Waste 

Metals Digestion 3010 A SW-846 Digestion, Metals - Aqueous 
Samples & Extracts 

Solid & Hazardous 
Waste 

Metals Digestion 3020 A SW-846 Digestion, Metals for Graphite 
Furance 

Solid & Hazardous 
Waste 

Metals Digestion 3050 B SW-846 Digestion, Metals - Sediments, 
Sludges & Soils 

Solid & Hazardous 
Waste 

Metals General Chemistry 6010B SW-846 Silica 

Solid & Hazardous 
Waste 

Metals ICP 6010B SW-846 Metals 

Solid & Hazardous 
Waste 

Metals Spectrophotometric 7196A SW-846 Chromium, Hexavalent 

Solid & Hazardous 
Waste 

Metals CVAA 7470A SW-846 Mercury in Liquid Waste 

Solid & Hazardous 
Waste 

Metals CVAA 7471A SW-846 Mercury in Solid or Semisolid 
Waste 

Solid & Hazardous 
Waste 

Metals GFAA HML-939-M CA DTSC Organo Lead 

Solid & Hazardous 
Waste 

PCBs GC/ECD 8082 SW-846 PCBs 

Solid & Hazardous 
Waste 

Pesticides GC/ECD 8081A SW-846 Organochlorine Pesticides 

Solid & Hazardous 
Waste 

Semivolatile 
Organics 

Extraction 3545 SW-846 Extraction, Pressurized Fluid 

Solid & Hazardous 
Waste 

Semivolatile 
Organics 

GC/MS 8270C SW-846 Semivolatiles 

Solid & Hazardous 
Waste 

Semivolatile 
Organics 

GC/MS 8270C SW-846 PAHs GC/MS Scan Low Level 

Solid & Hazardous 
Waste 

Semivolatile 
Organics 

GC/MS 8270C SIM SW-846 PAHs GC/MS SIM Low Level 

Solid & Hazardous 
Waste 

Volatile Organics Purge and Trap 5035 SW-846 Closed System Purge and Trap for 
Soils and Waste 

Solid & Hazardous 
Waste 

Volatile Organics Purge and Trap 5030B SW-846 Purge and Trap for Aqueous 
Samples 

Solid & Hazardous 
Waste 

Volatile Organics GC/FID 8015B_DAI SW-846 Alcohols  

Solid & Hazardous 
Waste 

Volatile Organics GC/FID 8021B SW-846 BTEX and GRO (Plus MTBE) 

Solid & Hazardous 
Waste 

Volatile Organics GC/MS 8260B SW-846 Volatiles 

Solid & Hazardous 
Waste 

Volatile Organics GC/MS 8260B SIM SW-846 Volatiles, SIM Low-Level GC/MS 

Solid & Hazardous 
Waste 

Waste 
Characterization 

Waste Characterization 1010 SW-846 Flashpoint, Pensky-Martens 

Solid & Hazardous 
Waste 

Waste 
Characterization 

Waste Characterization 1010 SW-846 Ignitability, Pensky-Martens 

Solid & Hazardous 
Waste 

Waste 
Characterization 

Waste Characterization SW 7.1.2 SW-846 Ignitability, Solids/Wastes 

Wastewater Bacteriological Microbiology 9215B Std. 
Methods 

Heterotrophic Bacteria (Pour Plate 
Method) 

Wastewater Bacteriological Microbiology 9221 B Std. 
Methods 

Coliforms, Total by MTF (MPN) 

Wastewater Bacteriological Microbiology 9221 E Std. 
Methods 

Fecal Coliforms by MTF 

Wastewater Bacteriological Microbiology 9221 F Std. 
Methods 

E. Coli 

Wastewater Bacteriological Microbiology 9221C Std. Coliforms, Fecal 
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Program Analyte Group Technique Method Source Description 
Methods 

Wastewater Bacteriological Microbiology 9223B Std. 
Methods 

E. Coli 

Wastewater Bacteriological Microbiology 9230B Std. 
Methods 

Enterococci 

Wastewater Bacteriological Microbiology 9230B Std. 
Methods 

Enterococci 

Wastewater Bacteriological Microbiology 9230B Std. 
Methods 

Fecal Streptococci 

Wastewater Bacteriological Microbiology 9230B Std. 
Methods 

Fecal Streptococci 

Wastewater BTEX GC/FID 8021B SW-846 BTEX 
Wastewater General 

Chemistry 
Spectrophotometric 110.1 EPA Color 

Wastewater General 
Chemistry 

Potentiometric 120.1 EPA Conductance, Specific  

Wastewater General 
Chemistry 

Titrimetric 130.2 EPA Hardness (EDTA Total as CaCO3) 

Wastewater General 
Chemistry 

General Chemistry 140.1 EPA Odor 

Wastewater General 
Chemistry 

Potentiometric 150.1 EPA pH 

Wastewater General 
Chemistry 

Gravimetric 160.1 EPA Solids, Total Dissolved (180 C) 

Wastewater General 
Chemistry 

Gravimetric 160.2 EPA Solids, Total Suspended (103 - 
105 C) 

Wastewater General 
Chemistry 

Gravimetric 160.3 EPA Solids, Total (103 - 105 C) 

Wastewater General 
Chemistry 

Gravimetric 160.3 EPA Moisture, Percent (%) 

Wastewater General 
Chemistry 

Gravimetric 160.4 EPA Solids, Total Volatile 

Wastewater General 
Chemistry 

Gravimetric 160.4 EPA Solids, Volatile Suspended 

Wastewater General 
Chemistry 

Gravimetric 160.5 EPA Solids, Settleable 

Wastewater General 
Chemistry 

Gravimetric 160.5 EPA Solids, Settleable 

Wastewater General 
Chemistry 

General Chemistry 170.1 EPA Temperature 

Wastewater General 
Chemistry 

Turbidimetric 180.1 EPA Turbidity 

Wastewater General 
Chemistry 

Ion Chromatography (IC) 300.0 EPA Anions, by IC (Br, PO4, SO4, NO3, 
NO2,Cl, F) 

Wastewater General 
Chemistry 

Ion Chromatography (IC) 300.1 EPA Bromate,Chlorite,Chlorate,Bromide 

Wastewater General 
Chemistry 

Titrimetric 305.1 EPA Acidity 

Wastewater General 
Chemistry 

Titrimetric 310.1 EPA Alkalinity, (Total, bicarb, carb, 
hydrox)  

Wastewater General 
Chemistry 

Ion Chromatography (IC) 314.0 EPA Perchlorate 

Wastewater General 
Chemistry 

Spectrophotometric 335.1 EPA Cyanide, Amenable to Chlorination 

Wastewater General 
Chemistry 

Spectrophotometric 335.2 EPA Cyanide, Free 

Wastewater General 
Chemistry 

Potentiometric 340.2 EPA Fluoride 

Wastewater General 
Chemistry 

Potentiometric 350.3 EPA Ammonia 
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Program Analyte Group Technique Method Source Description 
Wastewater General 

Chemistry 
Spectrophotometric 351.2 EPA Nitrogen, Total Kjeldahl (TKN)   

Wastewater General 
Chemistry 

Potentiometric 351.4 EPA Total Kjeldahl Nitrogen (TKN) 

Wastewater General 
Chemistry 

Potentiometric 360.1 EPA Oxygen, Dissolved  

Wastewater General 
Chemistry 

Spectrophotometric 365.3 EPA Phosphate (Ortho) 

Wastewater General 
Chemistry 

Spectrophotometric 376.2 EPA Sulfide (Methylene Blue) 

Wastewater General 
Chemistry 

Potentiometric 405.1 EPA BOD5 

Wastewater General 
Chemistry 

Spectrophotometric 410.4 EPA COD, Automated 

Wastewater General 
Chemistry 

Oxidative Combustion 415.1 EPA Dissolved Organic Carbon 

Wastewater General 
Chemistry 

Spectrophotometric 420.1 EPA Phenols, Total 

Wastewater General 
Chemistry 

Spectrophotometric 425.1 EPA MBAS, Surfactants  

Wastewater General 
Chemistry 

Potentiometric 2580 Std. 
Methods 

Oxidation / Redox Potential 

Wastewater General 
Chemistry 

Potentiometric 9040 SW-846 pH 

Wastewater General 
Chemistry 

Potentiometric 9214 SW-846 Fluoride 

Wastewater General 
Chemistry 

Gravimetric 1664 A EPA Oil and Grease 

Wastewater General 
Chemistry 

General Chemistry 2120 B Std. 
Methods 

Color 

Wastewater General 
Chemistry 

Turbidimetric 2130 B Std. 
Methods 

Turbidity 

Wastewater General 
Chemistry 

General Chemistry 2150 B Std. 
Methods 

Odor 

Wastewater General 
Chemistry 

Titrimetric 2310 B Std. 
Methods 

Acidity 

Wastewater General 
Chemistry 

Titrimetric 2320 B Std. 
Methods 

Alkalinity, Hydroxide 

Wastewater General 
Chemistry 

Titrimetric 2320 B Std. 
Methods 

Alkalinity, Total  

Wastewater General 
Chemistry 

Titrimetric 2320 B Std. 
Methods 

Alkalinity, Bicarbonate  

Wastewater General 
Chemistry 

Titrimetric 2320 B Std. 
Methods 

Alkalinity, Carbonate 

Wastewater General 
Chemistry 

Calculation 2340 B Std. 
Methods 

Hardness (by calculation) 

Wastewater General 
Chemistry 

Titrimetric 2340 C Std. 
Methods 

Hardness, EDTA Total as CaCO3 

Wastewater General 
Chemistry 

Potentiometric 2510 B Std. 
Methods 

Conductance, Specific  

Wastewater General 
Chemistry 

Gravimetric 2540 B Std. 
Methods 

Solids, Total (103 - 105 C) 

Wastewater General 
Chemistry 

Gravimetric 2540 C Std. 
Methods 

Solids, Total Dissolved (180 C) 

Wastewater General 
Chemistry 

Gravimetric 2540 D Std. 
Methods 

Solids, Total Suspended (103 - 
105 C) 

Wastewater General 
Chemistry 

Gravimetric 2540 E Std. 
Methods 

Solids, Volatile Suspended 

Wastewater General 
Chemistry 

Gravimetric 2540 E Std. 
Methods 

Solids, Total Volatile 
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Program Analyte Group Technique Method Source Description 
Wastewater General 

Chemistry 
Gravimetric 2540 F Std. 

Methods 
Solids, Settleable 

Wastewater General 
Chemistry 

Gravimetric 2540 F Std. 
Methods 

Solids, Settleable   

Wastewater General 
Chemistry 

Gravimetric 2540 G Std. 
Methods 

Solids, Total Fixed & Volatile 

Wastewater General 
Chemistry 

General Chemistry 2550 B Std. 
Methods 

Temperature 

Wastewater General 
Chemistry 

Spectrophotometric 3500-Cr D Std. 
Methods 

Chromium (Hexavalent) 

Wastewater General 
Chemistry 

Spectrophotometric 3500-Fe B Std. 
Methods 

Ferrous Iron 

Wastewater General 
Chemistry 

Spectrophotometric 4500 S D Std. 
Methods 

Sulfide 

Wastewater General 
Chemistry 

General Chemistry 4500-Cl G Std. 
Methods 

Chlorine Residual 

Wastewater General 
Chemistry 

Spectrophotometric 4500-CN C E Std. 
Methods 

Cyanide, Total (includes distillation 
method) 

Wastewater General 
Chemistry 

Spectrophotometric 4500-CN G Std. 
Methods 

Cyanide, Amenable to Chlorination 

Wastewater General 
Chemistry 

Spectrophotometric 4500-CN I Std. 
Methods 

Cyanide, Weak Acid Dissociable 

Wastewater General 
Chemistry 

Spectrophotometric 4500-CN I Std. 
Methods 

Cyanide, Weak Acid Dissociable 

Wastewater General 
Chemistry 

Potentiometric 4500-F C Std. 
Methods 

Fluoride 

Wastewater General 
Chemistry 

Potentiometric 4500-H+B Std. 
Methods 

pH 

Wastewater General 
Chemistry 

Preparation 4500-NH3 B Std. 
Methods 

Ammonia, Distillation 

Wastewater General 
Chemistry 

Titrimetric 4500-NH3 C Std. 
Methods 

Ammonia 

Wastewater General 
Chemistry 

Potentiometric 4500-NH3 D Std. 
Methods 

Ammonia 

Wastewater General 
Chemistry 

Spectrophotometric 4500-Norg C Std. 
Methods 

Nitrogen, Total Kjeldahl (TKN), 
macro 

Wastewater General 
Chemistry 

Potentiometric 4500-O G Std. 
Methods 

Oxygen, Dissolved  

Wastewater General 
Chemistry 

Potentiometric 5210 B Std. 
Methods 

CBOD5 

Wastewater General 
Chemistry 

Potentiometric 5210 B Std. 
Methods 

BOD5 

Wastewater General 
Chemistry 

Spectrophotometric 5220 D Std. 
Methods 

COD, Closed Reflux 

Wastewater General 
Chemistry 

IR 5310 B Std. 
Methods 

Total Organic Carbon (TOC), 
Combustion  

Wastewater General 
Chemistry 

UV/Persulfate Oxidation 5310 C Std. 
Methods 

Total Organic Carbon (TOC) 

Wastewater General 
Chemistry 

Spectrophotometric 5540 C Std. 
Methods 

Surfactants (MBAS) 

Wastewater Hydrocarbons Gravimetric 413.1 EPA Oil & Grease 
Wastewater Hydrocarbons IR 413.2 EPA Oil & Grease 
Wastewater Hydrocarbons Gravimetric 418.1 EPA Petroleum Hydrocarbons-IR 

(TPHC) 
Wastewater Hydrocarbons Gravimetric 1664 A EPA Oil & Grease 
Wastewater Hydrocarbons GC/FID CA LUFT CA LUFT Gasoline Range Organics (GRO) 
Wastewater Hydrocarbons GC/FID CA LUFT CA LUFT Diesel Range Organics (DRO)  CA 

LUFT 
Wastewater Metals Calculation 200.7 EPA Hardness (calculation from ICP 
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Program Analyte Group Technique Method Source Description 
results) 

Wastewater Metals ICP 200.7 EPA Metals, ICP 
Wastewater Metals ICP/MS 200.8 EPA Metals, ICP-MS 
Wastewater Metals Ion Chromatography (IC) 218.6 EPA Chromium, Hexavalent 
Wastewater Metals CVAA 245.1 EPA Mercury, CVAA 
Wastewater Metals Digestion 3050 B SW-846 Digestion - Metals, Waters 
Wastewater Metals Automated, Colorimetric 3500-Fe D Std. 

Methods 
Ferrous Iron (Konelab) 

Wastewater PCBs GC/ECD 608_PCB EPA PCBs 
Wastewater Pesticides GC/ECD 608_Pest EPA Organochlorine Pesticides 
Wastewater Semivolatile 

Organics 
GC/MS 625 EPA Semivolatiles 

Wastewater Semivolatile 
Organics 

GC/MS 625 EPA Polynuclear Aromatic 
Hydrocarbons (PAHs) 

Wastewater Semivolatile 
Organics 

GC/MS 1625 EPA Semivolatiles, Isotopic Dilution 

Wastewater Semivolatile 
Organics 

GC/MS 625 mod. EPA PAHs GC/MS SIM Low Level 

Wastewater Volatile Organics GC/MS 624 EPA Volatiles 

 



ATTACHMENT B



Crimson Pipeline LP
Dominquez SPILL

SAMPLING FIELD DATA SHEET
Date of Sampling:
Arrival Time
Departure Time:

Sample Type

(Reg/Dup/

Trip/Equip) Sample ID (ZV-XXY-ABB-CC) Sample Location

Time

(24:00) Latitude Longitude

Water/Soil/

Sediment

(W/S/M)

Composite/G

rab

(C/G)

Sample

Preservation

(HCL/None)

Sample

Equipment

Type

Field Reading

(ppmv)

Depth of

Sample (bgs) Comment

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

KEY: Z = Activity Phase X = General Location DC = Dominguez Channel Y = Media A =Sample Point Type BB = Boring Number CC = Sample Depth

N = Investigation Phase FD = French Drain W = Water T = Transect

C =Confirmation Phase SL = Shell Lube S = Soil H = Hand Auger

V or R= Duplicate, Otherwise left blank YL = Youngstown Lateral CB = Temp. TB = Trip EB = Equipment Blank M = Sediment G = Grab

Notes:

GPS ID Number: PID Serial Number:

Personnel on Site: Field Instrument Calibration completed by

Signature: Calibration Gas Type: 100 PPMV Isobutylene Pass / Fail

Sample Type
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Sample

Date

Sample

Time

Sample

Type Matrix
# of

Cont.

Project Name: Crimson Pipeline LP

P O #

Company:

Job No.

SDG No.

Sample Specific Notes:

TestAmerica Laboratories, Inc.

Date:

_______ of ______ COCs

Client Contact

(909) 335-6166 Phone

2 weeks

Redlands, CA 92374

(909) 335-6120 FAX

Stantec Consulting Corp.

Irvine

Chain of Custody Record
17461 Derian Ave

Irvine, CA 92614

phone 949.261.1022 fax 949.260.3299

Suite 100

Project Manager:

Tel/Fax:

Analysis Turnaround Time

F
il

te
re

d
S

a
m

p
le

Calendar ( C ) or Work Days (W) __________

TAT if different from Below __________

Site Contact:

1 day

Lab Contact:

Site: Dominguez Channel 2 days

Relinquished by:

Company:

Company:

Preservation Used: 1= Ice, 2= HCl; 3= H2SO4; 4=HNO3; 5=NaOH; 6= Other _____________

Date/Time:

1 week

Received by:

Received by: Company:Date/Time:

Relinquished by: Date/Time:

Date/Time:

Special Instructions/QC Requirements & Comments:

Relinquished by: Date/Time:

Date/Time: Received by:Company: Company:

COC No:

Non-Hazard Flammable Skin Irritant Poison B Unknown

Possible Hazard Identification

Return To Client Disposal By Lab Archive For __________ Months

Sample Disposal ( A fee may be assessed if samples are retained longer than 1 month)

Carrier:

Sample Identification

25864-F Business Center Dr.
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ID Task 
Mode

Task Name Duration Start Finish

1 Project Work Plan 6 days Wed 4/6/11 Wed 4/13/11
2 Work Plan Review - 

EPA
2 days Thu 4/14/11 Fri 4/15/11

3 ACTA Data Request 5 days Tue 4/19/11 Mon 4/25/11
4 ACTA Data Review 7 days Thu 5/5/11 Fri 5/13/11
5 Prepare/Revise 

Project Plan 
11 days Tue 4/19/11 Tue 5/3/11

6 Project Plan Review - 
EPA

3 days Wed 5/4/11 Fri 5/6/11

7 Conduct Site 
Assessments

60 days Mon 5/16/11 Fri 8/5/11

8 Prepare Preliminary 
Report of Site 
Assessments - 
Ongoing

60 days Wed 6/15/11 Tue 9/6/11

9 Conduct Feasibility 
for Oil Removal

30 days Mon 5/16/11 Fri 6/24/11

10 Prepare/Update 
Work Activity Plan for
Oil Removal - 
Ongoing

73 days Mon 5/23/11 Wed 8/31/11

11

12 Implement Oil 
Removal Plan

78 days Mon 5/16/11 Wed 8/31/11

13 Treatment System 
Design

56 days Wed 6/15/11 Wed 8/31/11

14 Pipeline Removal 5 days? Wed 6/1/11 Tue 6/7/11

Apr May Jun Jul Aug Sep Oct Nov Dec
2nd Quarter 3rd Quarter 4th Quarter

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Page 1

Project: Dominguez Channel Oil S
Date: Tue 5/3/11



ID Task 
Mode

Task Name Duration Start Finish

15 Site Assessment at 
Youngstown Lateral 
Area

6 days Wed 6/1/11 Wed 6/8/11

16 Review Design for 
Treatment System - 
EPA

3 days Thu 9/1/11 Mon 9/5/11

17 Treatment System 
Permitting and 
Procurement

19 days Tue 9/6/11 Fri 9/30/11

18 Treatment System 
Construction and 
Installation

30 days Mon 10/3/11 Fri 11/11/11

Apr May Jun Jul Aug Sep Oct Nov Dec
2nd Quarter 3rd Quarter 4th Quarter

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Page 2

Project: Dominguez Channel Oil S
Date: Tue 5/3/11
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HEALTH AND SAFETY PLAN



April 14, 2011

Site-Specific
Health & Safety Plan

Dominguez Channel Oil Spill

Prepared for:

Crimson Pipeline L.P.
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CRIMSON PIPELINE L.P
DOMINGUEZ CHANNEL OIL SPILL

HEALTH AND SAFETY PLAN

Date: ________________________

This Health and Safety Plan has been written for the Crimson Pipeline L.P. (Crimson) Dominguez Channel Oil
Spill (Spill) and all personnel working on-site for any activities associated with the Spill. . It may also be used
as a guidance document by properly trained and experienced subcontractors.

Our work can be hazardous, and it is imperative that we never forget that! It is the intent of this document
to address job related risks and to mitigate these risks to the greatest extent possible. The health and safety
guidelines in this Plan were prepared specifically for this site, its conditions, purposes, dates and personnel
and must be amended if conditions change. This Plan must not be used on any other site without prior
research by trained health and safety specialists.

This Plan will provide useful information to subcontractors and will assist them in developing their own HASP.
Subcontractors should sign this plan as an acknowledgement of hazard information and notice that they must
ensure that the risks posed by work on this site are addressed. Crimson is readily available to assist
subcontractors in identifying and addressing their employees’ risks.

A. WORK LOCATION NAME: ___________________________________________________________

B. GENERAL LOCATION DESCRIPTION:

_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________

C. SITE CHARACTERIZATION AND ANALYSIS:
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________

D. ORGANIZATIONAL STRUCTURE

SITE HEALTH AND SAFETY OFFICER:

CELL PHONE NO.

SITE SUPERVISOR: __________________________________

CELL PHONE NO:
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PROJECT MANAGER(S): _______________________________________________________

_____________________________________________________________________________
_____________________________________________________________________________

PERSONNEL:_________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________

E. SCOPE OF WORK: ____________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________

F. SAFETY AND HEALTH HAZARDS

Check:

Skin contact: ______ Water hazards: _______ Heat stress: _______

Hypothermia: ______ Hazards to the eye: ______ Heat exhaustion: ______

Cuts and abrasions: ______ Heavy objects: ______ Poisonous animals: _____

Vehicular traffic: ______Infectious conditions: ______ High crime areas: ______

Other (Describe): ______________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________

Attached MSDS (Check):

Crude Oil MSDS: ______

Other MSDS (Describe) __________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
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G. TRAINING REQUIRED: __________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

H. PRE-ENTRY (DAILY) BRIEFING ___________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

I. EFFECTIVENESS OF SITE SAFETY AND HEALTH PLAN ______________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

J. SITE CONTROL - _______________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

K. WORK PRACTICES _____________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
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L. PERSONAL PROTECTIVE EQUIPMENT

Required (Check):

Hardhats: _____ Safety shoes: ______ Goggles: ______

Gloves: ______ Overalls (Tyvek): ______ Rain gear: ______

Respirators: ______ Life jackets: _______

Other (Describe): _______________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

N. MEDICAL SURVEILLANCE _______________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

O. MONITORING PROGRAM

Workers: ______________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

Environmental Conditions: ________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

P. DECONTAMINATION ____________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
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Q. EMERGENCY CONTACTS
Locations Telephone Numbers

Police/Fire Departments: ___________________ ____________________
___________________ ____________________
___________________ ____________________

Hospitals (attach map) ___________________ ____________________
___________________ ____________________
___________________ ____________________

Ambulances: ___________________ ____________________
___________________ ____________________
___________________ ____________________

Paramedics: ___________________ ____________________
___________________ ____________________
___________________ ____________________

Other: ___________________ ____________________
___________________ ____________________

R. CONFINED SPACE ENTRY _______________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

Prepared by:

___________________________ ________________
(Signature) (Date)
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HEALTH AND SAFETY PLAN
GENERAL PROCEDURES

The Site Health & Safety Officer (SHSO) must be familiar with the directions to the hospital. (It has
become common to take directions off the Internet. In some cases these directions are no longer
correct. It is the SHSO's responsibility to ensure that the directions stated in the HASP are absolutely
accurate. It may be advisable to ask the client or call a local institution for directions.)

Injury or Illness

If an injury or illness occurs, take the following action:

 Determine if emergency response (fire/ambulance) staff are necessary. If so, dial 911 on cell
phone or closest available phone. Provide the location of the injured person and other details as
requested.

 Get First Aid for the person immediately. Utilize first aid kit in vehicle. Also utilize the bloodborne
pathogens kit. (Make sure you have both kits, or one combined kit).

 Notify the SHSO immediately. The SHSO is responsible for preparing and submitting the
Incident/Near Miss Investigation Report Use the Incident/Near Miss Investigation Report and Root
Cause Analysis Flowchart.

 The SHSO will assume responsibility during a medical emergency until more qualified emergency
response personnel arrive at the site.

First Aid Procedures for Minor Cuts, Scratches, Bruises, etc.

 Each occupational illness or injury shall be reported immediately by employees to the SHSO.

Medical Cases Not Requiring Ambulance Service

 Medical cases normally not requiring ambulance services are injuries such as minor lacerations,
minor sprains, etc.

 The SHSO will ensure prompt transportation of the injured person to a physician or hospital.

 A representative of /sub-contractor should always drive the injured employee to the medical facility
and remain at the facility until the employee is ready to return.

 If the driver of the vehicle is not familiar with directions to the hospital, a second person shall
accompany the driver and the injured employee to the hospital

 If it is necessary for the SHSO to accompany the injured employee, provisions must be made to
have another employee, properly trained and certified in first aid, to act as the temporary SHSO.
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 If the injured employee is able to return to the jobsite the same day, he/she should bring with
him/her a statement from the doctor containing such information as:

 Date

 Employee's name

 Diagnosis

 Date he/she is able to return to work, regular or light duty

 Date he/she is to return to doctor for follow-up appointment, if necessary

 Signature and address of doctor

If the injured employee is unable to return to the jobsite the same day, the employee who
transported him should bring this information back to the jobsite and report SHSO who will include
the information in the Incident Investigation Report and forward the report to Crimson Pipeline L.P

Emergency Cases Requiring Ambulance Services

 Medical cases requiring ambulance services would be such cases as severe head injuries,
amputations, heart attacks, etc.

 Should ambulance service be necessary, the following procedures should be taken immediately.

 Contact necessary ambulance service and company emergency services by dialing 911 and
notify the SHSO for the site.

 Administer first aid until ambulance service arrives.

 While the injured employee is being transported, the SHSO should contact the medical facility
to be utilized.

 One designated representative should accompany the injured employee to the medical facility
and remain at the facility until final diagnosis and other relevant information is obtained.

Death of an Individual or Hospitalization of Three or More Employees

The procedure as outlined in "First Aid and Medical Cases", above, should be followed. If the injured
person dies, then, local officials and coroner must be notified immediately. will notify the local
OSHA office within 8 hours of the incident or fatality in the event of fatality or hospitalization of
three or more employees.

Response to Spills or Cut Lines

Prevent problems by documenting the location of underground lines (e.g., product, sewer, telephone,
fiber optic) before starting site work through the Dig Alert office. If a pipeline line or tank is punctured
or another leak occurs, immediately report the incident to Crimson Pipeline L.P. and the Project
Manager. Implement emergency response procedures for control and containment if safe to do so.
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Document the event as soon as possible using the Incident Investigation Report. Include dates,
times, actions taken, agreements reached, and names of people involved. Use additional pieces of
paper to document the event completely. The Project Manager is the Qualified Individual for the
incident until relieved and notify the regulatory authority or utility as necessary.

In the event of a spill/release, follow this plan:

1. Stay upwind of the spill/release.
2. Wear appropriate PPE.
3. Turn off equipment and other sources of ignition.
4. Turn off pumps and shut valves to stop the flow/leak.
5. Plug the leak or collect drippings, when possible.
6. Use sorbent pads to collect product and impede its flow, if possible.
7. Call Fire Department immediately if fire or emergency develops.
8. Inform Project Manager about the situation.
9. Determine if the client wants to repair the damage or if the client will use an emergency repair

contractor.
10.Based on agreements, contact emergency spill contractor for containment of free product.

Advise the client of spill discharge notification requirements and determine who will complete and
submit forms. Document each interaction with the client and regulators and note, in writing;
name, title, authorizations, refusals, decisions, and commitments to any action.

11.Do not transport or approve transportation of contaminated soils or product until proper manifests
have been completed and approved. Be aware that soils / product may meet criteria for
hazardous waste.

12.Do not sign manifests as generator of wastes; contact Project Manager or Waste Compliance
Manager to discuss waste transportation.

All spills/releases must be immediately reported to Mike Romley (Crimson Pipeline L.P.) at
(661)343-3218 or Mark Reese (Beacon Energy Services) at (714) 624-5301.
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Hazard Assessments and Precautions

ACTA Railroad Safety Requires:

Due to the extremely hazardous nature of working around the railroad right-of-way it is the
responsibility of all personnel to insure that ACTA’s safety requirements are followed without
deviation. This includes ACTA’s requirements for training, permitting, working under the direction of
safety observers, and adhering to all policies and procedure for working in and around the right-of-
way.

Traffic Guidance and Control Plan:

Incidents on sites have shown the need for a well-thought out traffic guidance and control plan. This
plan must consider:

 Level of traffic activity on a site and provide for the safety of all workers on the site. E.g., a
gasoline site that is open to the public should require sawhorse barricades to protect workers.

 Cones and caution tape have proven ineffective in a number of situations. Other traffic guidance
and control precautions include candles, delineators, placing vehicles between staff and the
public, “snow” fence, etc.

 We must cordon off as much space as is necessary to ensure our safety. This must be discussed
with clients as it may mean closing down additional gasoline pumps or entrances to a factory, etc.

 Company and personal vehicles should be parked as far away from potential traffic as possible.

 How contractor heavy equipment, e.g., vacuum trucks, drill rigs, cranes, loader/diggers, etc will be
parked and maneuvered around the site. All heavy equipment movements must be coordinated in
advance to avoid incidents.

 Review local regulations for: formally developed traffic guidance and control plans signed by
licensed individuals, police details, flagmen, hours of activity, closure of streets to move
equipment, etc.

 It is the responsibility of the SHSO to annotate the Site Plan with the Traffic Guidance and
Control configuration if a “formally developed” Traffic Guidance and Control Plan is not
available. It is also the responsibility of the SHSO to disseminate the Traffic Guidance and
Control information to all site personnel during the Daily Production Safety Meeting and
any other time as necessary.

Work on this project will be conducted during the hours: 0600 – 1800, Monday - Friday.

Personal Safety Concerns and Precautions: Personnel must be trained on the safety hazards
and requirements of working in the railroad Right-of-Way. All personnel must follow ACTA
safety requirements for working in these areas. Any personnel working around or in the
Dominguez Channel must wear approved personal floatation devices and must have an
observer present at all times.
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Jewelry Safety: Jewelry can be dangerous. Large ear rings, long necklaces, loose-fitting
bracelets, rings, watches, etc. can become entangled in machinery and cause removal of
limbs, as well as be conductive of electricity. Use caution and avoid unnecessary hazards!

DAILY PRODUCTION HEALTH AND SAFETY BRIEFING LOG

Date:

Start Time:

Issues Discussed:
1. 6.

2. 7.
3. 8.
4. 9.
5. 10.

Attendees

Print Name and Company Signature

Meeting Conducted by: Signature:

Name (Site Health and Safety Coordinator): Signature:



Emergency Services:

St. Mary Medical Center
1050 Linden Avenue
Long Beach, CA 90813-3393
(562) 491-9000

Driving Directions:

E Grant St & N Wainwright Ave, Los Angeles, CA 90744

1. Head west on E Grant St toward Goodrich Ave (0.3 mi)

2. Take the 3rd left onto N Henry Ford Ave (0.3 mi)

3. Take the 3rd left onto E Anaheim St (3.2 mi)

4. Turn right at Linden Ave (0.2 mi), destination will be on the left

St. Mary Medical Center
1050 Linden Avenue
Long Beach, CA 90813-3393



APPENDIX E

WASTE SEGREGATION AND OIL QUANTIFICATION PLAN



hziasle Segregation a~lrl  Q~ratzfificatiax~ Ptaml 

Date: :&&uavy i Uui\ 
bacident Name: t i l ~ :  n.jLieez oIwAnc.\ p\ys-\:r QL i I! 

bs "r 

To facilitate proper disposal and qual~tification of recovered poliula~~t generaled from resilorase 
and recovery operations associateif with time itlcicieilt named above. 

WASTE STREAM SEPAUTION 
Recovered poilutax~t stlall be separated by waste streail1 type a~~c i  locatiotl m~lnere the waste was 
x.ecovcreci, Pollutarxts recovered 8.ollx Waters of the State si~a'aX be 1tcp-l selaarnte froni 
iftollutnnts recavered else~vltere, 

I,icyniic.ls: Liqriids slzall bc held irl scclire tanks for gaugiilg lo ticter~lii~le oil co~~tent  by llFG t-tncl 
Respoxlsible Party rcprcscmlativcs prior to disposal, fil order to expedite cleanup aild disposal, a 
direct asscss~a~e~~t  of the contents can be nzade, or a representative sallzple tnay be analyzed by 
the TSD Facility. Liquids recovered during flusliing or stear~ling and Deconla~nii~alio~l 
aperatio~~s shoulcl be kept separate Aona ~~~~~~~~ed free floating oil. 

Solids: 'Recovel-ed polltltant held in solids will be placed or-ito roll-off bins or over-pack chxtms 
with tare weiglats. Solids sllall be segregated as follows; sorbe~ats, debris (oiled), soil, or PPE. 
Solids rccovwed From Wafcrs of the State or adjacent si~oseljnes shail bc storcd sel3arate &om 
those recovered elsebrihe~e~ 

Vegetntio~/Vi;~itdliEe: Vege~ation and/or wildli fc rer~~oved In the cleariup opesation will be 
bagged and weighed separately, 

Quailti fieation of recovered pollutai~ts will be colldricted in accordance with California Code of 
Regulatiorms Title 14, Section 877. The l;tcsponsible Party and the Depa~%ment oSFish and Game 
m y  stipulate to the amour11 of oil spilled a~idior recovered, The amo~ult ofrecovercd polluta~zt 
can be cletern2ined by vistrat assesslnelzt by DFG and responsible 1rax-i-y or by lab allalysis of 
samples taker? in tlrc presence of DFG and responsible party rej3resentatives, 

Whe~l qtlantification is filial, the waste may be disposetl of in accorciance wit12 all Federal, State, 
and Local laws. A copy of the I-XBZR~TI~US Waste Malzifest and associatecl doclillke~als shall be 
pra\rided to the DFG as proof of' disposal, 
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